
HB20-1002: IMPLEMENTATION & ENGAGEMENT PLAN

January ‘21
Project Kick-off

-Visit to GEC/AC for initial input
-Study commences

1st draft of Report

February ‘21
Stakeholder Engagement 

-Formation of GE working group
-Industry & Partner stakeholder 

convening

March ‘21
Working Group Convening

-Working Group Meetings 1&2
-Updates to GEC/AC

April ‘21
Working Group Convening

-Working Group Meetings 3&4
-Updates to GEC/AC

June ‘21
Report Review

-Draft of Report
-Presentations at GEC/AC

-Staff revisions

August ‘21
Revisions from CCHE

-Staff make revisions
-Stakeholder convening

May ‘21
Final Working Group Convening

-Working Group Meeting 5
-Finalized input from GEC/AC

July‘21
CCHE Engagement

-Staff bring to SSAA standing 
committee

October ‘21
CCHE Agenda Item

-Item presented to CCHE for 
endorsement by January 2022

September ‘21
Departmental Deadline

-Internal final draft due
-Final editing

2nd draft of Report Report on Plan
-Staff report to Leg.


