

Colorado Department of Education & Department of Higher Education

Timeline for SB08-212

- LEGEND**
- CDE
 - DHE
 - CDE/DHE

- LEGEND**
- SBOE
 - CCHE
 - SBOE/CCHE
 - Local Educ. Providers

2009

Feb 15 - Implementation reports submitted (CDE)

Sept 15 - Cost study - contract with independent entity (CDE/DHE)

Dec 15 - PWR Description (SBOE/CCHE)

Dec 15 - Preschool thru secondary education standards adopted / high school graduation guidelines adopted (SBOE)

2010

Mar 1 - First cost study report (CDE/DHE)

July 1 - High school graduation requirements adopted (Local educ providers)

Oct 1 - Second cost study report (CDE/DHE)

Dec 15 - PWR planning, preparation, and readiness assessments (SBOE/CCHE)

Dec 15 - Preschool thru secondary education aligned assessments adopted (SBOE)

2011

July 1 - Diploma endorsements criteria adopted (SBOE)

Oct 1 - Third cost study report (CDE/DHE)

Dec 15 - Preschool thru secondary education standards revised (Local educ providers)

Dec 15 - Curricula revised (Local educ providers)

2012

Feb 15 - Annual reports re enrollment, grades, degrees attained (DHE)

Fall Semester - Individualized readiness plans for preschool & kindergarten (Local educ providers)

Dec 15 - PWR planning, preparation, and readiness assessments administered (Local educ providers)

Dec 15 - Basic skills assessment tests reviewed (CCHE)

2013

Feb 15 - Progress & effectiveness reports (CDE)

Fall Semester - Readiness assessments administered to kindergarten (Local educ providers)

2014

Dec 15 - Admission policy revised (CCHE)