

LEGEND

- CDE
- DHE
- CDE/DHE

Colorado Department of Education & Department of Higher Education

Timeline for SB08-212

LEGEND

- SBOE
- CCHE
- SBOE/CCHE
- Local Educ. Providers

2009

Feb 15 -
Implementation reports submitted (CDE)

Sept 15 -
Cost study - contract with independent entity (CDE/DHE)

Dec 15 -
PWR Description (SBOE/CCHE)

Dec 15 -
Preschool thru secondary education standards adopted (SBOE)

2010

Mar 1 -
First cost study report (CDE/DHE)

Oct 1 -
Second cost study report (CDE/DHE)

Dec 15 -
PWR planning, preparation, and readiness assessments (SBOE/CCHE)

Dec 15 -
Preschool thru secondary education aligned assessments adopted (SBOE)

2011

July 1 -
Diploma endorsements criteria adopted (SBOE)

Oct 1 -
Third cost study report (CDE/DHE)

Dec 15 -
Preschool thru secondary education standards revised (Local educ providers)

Dec 15 -
Curricula revised (Local educ providers)

2012

Feb 15 -
Annual reports re enrollment, grades, degrees attained (DHE)

Fall Semester -
Individualized readiness plans for preschool & kindergarten (Local educ providers)

Dec 15 -
PWR planning, preparation, and readiness assessments administered (Local educ providers)

Dec 15 -
Basic skills assessment tests reviewed (CCHE)

2013

Feb 15 -
Progress & effectiveness reports (CDE)

Fall Semester -
Readiness assessments administered to kindergarten (Local educ providers)

2014

Dec 15
Admission policy revised (CCHE)