

MODELING TEAM DEADLINES	
Team Meetings	
Initial Team Meeting	9/5/2014
Foundational Working Document	9/5/2014
Second Team Meeting	by 9/19/14
Additional Meetings to be scheduled	
Factors & Metrics - Definitions & Data Sources	
Preliminary Draft Materials due by (for EAG)	9/9/2014
Preliminary Draft - 1st Discussion w/ EAG	9/11/2014
Draft Materials due by (for EAG)	9/19/2004
Draft for EAG Recommendations	9/24/2014
Recommendation for Action Materials (for CCHE)	9/25/2014
for Action by CCHE	10/2/2014
Factors & Metrics - Weighting & Value	
Preliminary Draft Materials due by (for EAG)	10/6/2014
Preliminary Draft - 1st Discussion w/ EAG	10/9/2014
Draft Materials due by (for EAG)	10/17/2014
Draft for EAG Recommendations	10/23/2014
Recommendation for Action Materials (for CCHE)	10/23/2014
for Action by CCHE	11/6/2014
Presentation to First Floor & Nov 1 deadline	10/27/2014
Model Creation	
First Rendition to EAG	9/24/2014
First Rendition to CCHE	10/2/2014
Second Rendition to EAG	10/23/2014
Presentation to First Floor & Nov 1 deadline	10/27/2014
Second Rendition to CCHE	11/6/2014
Final Rendition to EAG	11/12/2014
Final Rendition to CCHE	12/4/2014
Receive Info on Outreach	9/1-10/10/14
Inform Outreach	10/17-end
Inform EAG	at each mtg
Inform CCHE	at each mtg