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MEMORANDUM  

 

TO:  Higher Education Capital Construction Advisory Committee (CCAC) 

Higher Education CFOs 

Higher Education Facility Planners 

 

FROM: Daniel Krug, Financial and Compliance Analyst 

 

DATE:  May 29, 2009 

 

SUBJECT: Capital Construction Budget Requests for Fiscal Year 2010-11 

 

 

Attached is the Department of Higher Education (DHE) “Instruction Manual for Higher 

Education Facilities, Program Planning and Budgeting for FY 2010-11.”  Please be sure to 

review the manual and the deadlines set forth in the schedule as all institutions will be held to 

them this year.  We have revised this manual and the budget forms to comply with recent 

statutory changes. 

 

Daniel Krug will be managing the capital construction review process and all submittals and 

questions should be directed to his attention. He can be reached at (303) 866-2749.  Andrew 

Carlson will also be available to respond to your questions on the capital construction process.  

He can be reached at (303) 866-4025.   

 

The 2009 legislative session included two bills directly impacting higher education capital 

construction and the review process (SB09-290 and SB09-295). Although SB09-295 was killed 

on the final day of the session, SB09-290, the Higher Education Capital Construction Flexibility 

legislation, was passed and signed into law. 

 

This bill has changed the way that the state classifies and reviews projects funded entirely by 

institutional cash funds.  As was previously done, projects costing under $2 million and funded 

entirely by cash funds (i.e. “209” projects) may proceed without DHE, Capital Development 

Committee (CDC), or Joint Budget Committee (JBC) review and approval.  These projects will 

continue to be reported annually to DHE in September for the previous fiscal year.  However 

projects costing over $2 million have been reclassified. 

 

For cash funded projects over $2 million dollars the initial determination in their classification is 

whether they will be constructed using funds that will or will not be subject to the Higher 
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Education Intercept Act (SB08-245).  After that the nature of the project and funding source will 

determine whether it is an Academic cash project or an Auxiliary cash project.  Academic cash 

projects replace the cash project types which were reviewed last year under the process 

established in HB08-1205. Auxiliary cash projects were those projects formerly known and 

reviewed as 202 projects.  These Auxiliary cash projects remain ineligible for state Controlled 

Maintenance funding.  Because the state is ultimately responsible for the bond payments for 

those institutions participating in the Higher Education Intercept Act (SB08-245), all Academic 

and Auxiliary cash projects at these institutions must be reviewed and approved by DHE, the 

CDC, and the JBC prior to commencing the project.  OSPB will not be involved in the review 

and approval of any cash funded requests for FY10-11. 

 

The chart below outlines DHE‟s understanding and interpretation of the new legislation.  This 

budget manual is updated to reflect these legislative changes and their impact on the review and 

approval process.  
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Higher Education Construction 

Cash Funds General Fund 

(projects require appropriation) 

“209 projects”  

Cost less than $2.0 million 

(projects without legislative or CCHE 

review.  CCHE submits annual report.) 

Cash projects greater than 

$2.0 million 

“State funded 

projects” 

Constructed with funds not subject to 

the Intercept Act (SB08-245) 

Constructed with funds subject, in whole or in 

part, to the Intercept Act (SB08-245) 

 

“Non-Intercept Academic cash projects” 

(Formerly “Regular Cash”) 

“Intercept Academic cash projects” 

(Formerly “Regular Cash”) 

 

Constructed with: 

- appropriated “academic and 

academic facility fees” 

- gifts, grants, donations 

- tuition 

 

Review process: 

- Receive expedited review by 

CCHE, CDC/JBC advisory role 

- Included on 2 year Cash List 

 

Operated and maintained by: 

- cash funds or state monies 

 

“Non-Intercept 

Auxiliary cash projects” 

(Formerly “202”) 

“Intercept Auxiliary 

cash projects” 

(Formerly “202”) 

Constructed with: 

- cash funds: non-appropriated 

student fees (e.g. parking, rec 

center, or housing); wholly 

endowed gifts/bequests; 

research funds 

 

Review process: 

- Receive expedited review by 

CCHE, CDC/JBC advisory role 

- Included on 2 year Cash List 
 

Operated and maintained by: 

- cash funds 

 

Constructed with: 

- appropriated “academic and 

academic facility fees” 

- gifts, grants, donations 

tuition 

 

Review process: 

- Not reviewed by CCHE 

- Included on 2 year Cash List 

 

Operated and maintained by:  

- cash funds or state monies 

 

Constructed with: 

- cash funds: non-appropriated 

student fees (e.g. parking, rec 

center, or housing); wholly 

endowed gifts / bequests; 

research funds 

 

Review process: 

- Not reviewed by CCHE 

- Included on 2 year Cash List 

 

Operated and maintained by: 

- cash funds 
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In addition, changes in funding sources to account for new gifts, grants and/or donations, no 

longer need to seek a supplemental to account for and approve the new funding source.  Projects 

are also permitted to enhance a cash funded project by 15% of the original program plan cost 

without prior approval by DHE.  However the Governing Board is required to notify DHE, 

OSPB, the CDC and the JBC in writing to explain how the project has been enhanced and the 

source of any additional funds that will be applied to the project. 

 

The process for each type of project is further defined and explained in the sections of this 

budget manual. 

 

DHE will accept all projects that meet the guidelines and budget deadlines set forth in the 

attached Instruction Manual for consideration in FY10-11.  Unlike the last couple of years, the 

DHE and the Commission will only accept state funded capital requests that meet specific 

criteria for consideration for state funding as outlined in the “State Funded Projects” section on 

page 9.  Because of the economic downturn and the state tax revenue shortfall in the current year 

and anticipated through FY10-11, there will likely be very little state funding available for 

capital construction and Controlled Maintenance.  However, in developing the higher education 

priority list, we will again rely heavily on the priorities of governing boards with a focus on 

health and life safety projects, programmatic improvements, and continuation projects.  The 

Department discourages the submission of program plans for new state funded requests from 

governing boards because these will likely not be funded for three to four more budget years (at 

which point, the programmatic needs addressed in the program plan will likely have changed).  
 

Although its impact will probably not be felt this year, SB09-228, Concerning an Increase in the 

Flexibility of the General Assembly to Determine the Appropriate Use of State Revenues, will 

impact state funding for capital construction in later fiscal years.  The bill modifies the current 

annual 6% spending limit for the General Funded state operating budget (the Arvescough-Bird 

spending limit), setting the new limit at 5% of Colorado personal income.  SB09-228 also 

eliminates the SB97-1 transfer to the Highway Users Trust Fund, and the HB02-1310 transfer 

(1/3 to capital construction, 2/3 to transportation).  Under the bill, the following transfers will be 

made to capital construction instead of the 1310 transfer: 

 

 FY12-13 - 0.5% of General Fund revenue 

 FY13-14 – 0.5% of General Fund revenue 

 FY14-15 – 1.0% of General Fund revenue 

 FY15-16 – 1.0% of General Fund revenue 

 FY16-17 – 1.0% of General Fund revenue 

 

The bill also mandates transfers to transportation and to the state reserve over the five year 

period.   
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The following Budget Forms are not in this manual. They were sent via email:  

 

CC-C: Capital Construction Building Project Request FY 2009-2010 

 Project Costs and Approval Cover Sheet 

 Support Information Form 

CC-IT: Capital Construction Technology Project Request FY 2009-2010 

 Project Costs and Approval Cover Sheet 

 Support Information Form 

CC-P: Five-Year Capital Construction Plan FY 2009/10-FY 2013/14 

CC-LCF: Two-Year Cash Funded Capital Construction Plan 

CC-B: Supplemental Capital Construction Request FY 09-10 

CM-03  SBREP Capital Renewal Building/Infrastructure Request 

LEED Checklist 

 

If you did not receive the above forms, please contact Daniel Krug at dan.krug@dhe.state.co.us 

or 303-866-2749.  All forms will be made available at the following web address: 

http://highered.colorado.gov/Finance/Capital/  

 

 

http://highered.colorado.gov/Finance/Capital/
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Introduction 
 

The Department of Higher Education (DHE) is charged, by statute (C.R.S. 23-1-106), to 

establish standards and procedures for higher education institutional submissions of capital 

construction program plans, to make budget recommendations on institutional capital 

construction requests, and to review and approve institutional capital construction program plans 

and facility master plans that are consistent with the role and mission of each institution (see 

Appendix A for statute). With the concurrent approval of the Office of State Planning and 

Budgeting (OSPB), and the staffs of the legislative Capital Development Committee (CDC) and 

the Joint Budget Committee (JBC), DHE, since 1981, has annually issued an instruction manual 

for higher education capital projects. 

 

This manual discusses DHE budgeting and planning processes for state and cash funded capital 

and information technology projects for state-supported higher education institutions.  It includes 

a list of deadlines for the FY10-11 budget year, the processes DHE follows in reviewing various 

budget documents and capital construction projects, guidelines for submission criteria for state-

funded capital construction requests, the DHE prioritization policy for ranking state-funded 

projects, and instructions for completing the various applicable budget forms. These forms are 

available on the Department‟s website at http://highered.colorado.gov/Finance/Capital/. DHE 

Capital Assets Policies cited or referenced in this manual can be accessed from the DHE website 

at the following links.   

 

ü Section III, Part D - Guidelines for Long-Range Facilities/Infrastructure Master Planning: 

http://highered.colorado.gov/Finance/Capital/guidelines/fmpg.pdf  

 

ü Section III, Part E - Guidelines for Facilities Program Planning: 

http://www.state.co.us/cche/policy/newpolicies/iii-parte.pdf 

 

ü Section III, Part M - Capital Improvement Program Policies: 

http://highered.colorado.gov/Finance/Capital/guidelines/fppg.pdf    

 

ü Section III, Part Q - Policies for Self-Funded Capital Construction: 

http://highered.colorado.gov/publications/policies/Current/iii-partq.pdf  

 

ü Facility Program Planning Guidelines 

http://highered.colorado.gov/Finance/Capital/guidelines/fppg.pdf   

 

ü Facilities Master Planning Guidelines 

http://highered.colorado.gov/Finance/Capital/guidelines/fmpg.pdf   

 

ü Space Utilization Guidelines 

http://highered.colorado.gov/Finance/Capital/guidelines/sug.pdf   

 

http://highered.colorado.gov/Finance/Capital/guidelines/fmpg.pdf
http://www.state.co.us/cche/policy/newpolicies/iii-parte.pdf
http://highered.colorado.gov/Finance/Capital/guidelines/fppg.pdf
http://highered.colorado.gov/publications/policies/Current/iii-partq.pdf
http://highered.colorado.gov/Finance/Capital/guidelines/fppg.pdf
http://highered.colorado.gov/Finance/Capital/guidelines/fmpg.pdf
http://highered.colorado.gov/Finance/Capital/guidelines/sug.pdf
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Capital Construction Budget and Program Plan Schedule for 2010-

11 Requests 
 

 

Governing Boards and Institutions: Due Dates 
 

Forward Five-Year Capital Construction Plan (FY10-11 through FY14-15) to 

DHE (Submit 1 electronic copy)  

 CC-P form 

Forward Two-Year Capital Construction List of Cash Funded Projects (FY10-

11 through FY11-12) to DHE (Submit 1 electronic copy) 

 CC-LCF form 

Forward Governing Board Priorities for all major state-funded capital 

construction projects to DHE (Submit 1 electronic copy). 

July 16,  2009 

Forward FY10-11 FINAL Capital Construction Project Requests to DHE 

(Submit 1 electronic copy of budget documents; 1 paper copy of each facility 

program plan); CM-03 (Capital Renewal requests) submitted at same the same 

time to Office of the State Architect (OSA) and OSPB. These requests are not 

submitted to CDC or JBC at this time.   

 CC-C and CC-IT forms & Support Information 

 Facility Program Plans  

 OSA CM-03 (for capital  renewal) 

July 16, 2009 

Forward self-funded capital projects (cash funded projects) to DHE (Submit 1 

electronic copy of budget documents, 1 paper copy of each facility program 

plan). 

 CC-C and CC-IT forms & Support Information 

 Facility Program Plans 

August 7, 2009 

 

Forward list (on 209 forms) of cash-funded capital projects –  

SB01-209 projects – (projects costing $2 million or less and not subject to 

C.R.S. 23-1-106 (9) or (10)) to DHE. 

September 1, 2009 

Forward Board-approved Five-Year Controlled Maintenance  

Plan and Status Reports on Controlled Maintenance and 

Capital Construction Projects to the Office of the State Architect. 

September 1, 2009 

Forward supplemental appropriation requests for FY 09-10 or prior years to 

DHE (Submit 1 electronic copy).   

 CC-B form 

September 18, 2009 

DHE Schedule: 

 

 

Consult with institutions in preparation of FY10-11 requests, 

FY10-11 to FY14-15 Five-Year Capital Construction plans, 

and FY10-11 to FY11-12 Two-Year Cash Funded plans 

Through 

mid-July 

Coordinate state-level reviews of institution requests July to September 

Submit list of state funded capital construction budget requests to Office of 

State Planning and Budgeting (OSPB) 

August  14, 2009 

Forward unprioritized list of 100% cash funded projects (CC-LCF) to Capital 

Development Committee (CDC) and Joint Budget Committee (JBC) 

September 1, 2009 

Forward list of state funded capital construction budget requests to Capital  

Development Committee (CDC) staff. 

September 1, 2009 

DHE Subcommittee on Capital Assets meets with CCAC members &  

others to finalize recommendations to Commission on the DHE priority list of 

state-funded capital projects. 

Sept. 7-21, 2009 
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Prepare DHE capital budget priorities, 5-year 

capital construction program for October Commission agenda  

September 18 2009 

Submit supplemental appropriation requests to OSPB October 1, 2009 

Coordinate state-wide prioritization list with OSPB October 24, 2009 

Submit supplemental requests to OSPB November 3, 2009 

Submit prioritized list to CDC, JBC & OSPB. November 2, 2009 
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CCHE Prioritization of State-Funded Projects 
 

The Colorado Commission on Higher Education (Commission) annually prioritizes ALL state-

funded (Capital Construction Funds or CCF) capital construction project requests prior to 

submission to the General Assembly.  Projects costing less than $2 million CCF that are granted 

a waiver from the program planning requirements are prioritized alongside projects with costs 

exceeding $2 million.   The Department does not prioritize cash-funded projects. Instead, it 

reviews a two year list of projected cash projects and/or individual program plans for cash-

funded projects with costs exceeding $2 million and recommends them for cash spending 

authority to the General Assembly. Cash-funded projects that DHE staff recommends for 

disapproval or that DHE staff believe raise policy issues are referred to the Commission.  

 

Also, the Department neither reviews nor prioritizes Controlled Maintenance requests.  

Institutions submit these requests to the Office of the State Architect within the Department of 

Personnel and Administration.   

 

Prioritized state-funded projects must have approved program plans that are consistent with all 

statutory requirements, the statutory role and mission, the campus facilities master plan, and 

approved space and utilization standards, where applicable. In prioritizing a project, financial 

feasibility and conformance with established planning guidelines may be considered.  For all 

projects requesting FY10-11 funds, the criteria listed in the “State Funded Projects” section on 

page 9 must be met prior to submission to DHE for prioritization. 

 

For FY10-11, the prioritization list will be reviewed and approved by the Commission‟s Sub-

Committee on Capital Assets and the Commission as a whole prior to submission to the General 

Assembly in November 2009.   

 

Capital Construction Projects 

General 
 

Program plans are required for most public higher education capital construction projects. Only 

four types of capital construction projects do NOT need program plans. These are: 

 

ü Capital construction projects costing less than $2 million in state funds for which requests 

for exemptions from the requirements of program and physical planning must be submitted 

to DHE (See the section on program plan waivers below). 

 

ü Capital construction projects costing $2 million or less and constructed, operated and 

maintained with cash or federal funds and capital projects costing $2 million or less and 

constructed with cash funds but operated and maintained with either cash, general funds or 

a combination of both are called SB01-209 projects.  These projects are simply reported to 

DHE by September 1 of each year for the previous fiscal year (See the section on SB01-

209 projects below.) 

 

ü Capital construction projects costing $2 million or more and constructed with cash funds 

not subject to the Higher Education Intercept Act (SB08-245) (See the section on Non-

Intercept projects below). 

 

ü Capital Renewal projects for which the Office of the State Architect CM-03 form, and 
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possibly a feasibility study, may be required in lieu of a formal program plan (See the 

section on Capital Renewal projects below). 

 

All other new capital requests require program plans. Program plans must follow applicable 

policy in DHE Policy Section III, Part E – Facilities Program Planning 

http://highered.colorado.gov/Publications/Policies/#ca and the Facility Program Planning 

Guidelines for Higher Education Capital Construction Projects 

http://highered.colorado.gov/Finance/Capital/guidelines/fppg.pdf.  

 

DHE reviews the program plans for: 

 

ü Consistency with the institution‟s role and mission, academic, facility, and technology 

master plans; and state higher education policy; 

 

ü Consistency of space utilization with DHE guidelines and campus physical master plan 

space allocations; 
 

ü Appropriateness of source of funds, cost estimate methods, financing implications, impact 

on operations and maintenance at projected enrollment increments. 
 

Each program plan should: 

 

ü Receive the approval of the institution‟s governing board within 30 days of submission to 

DHE; the governing board should send to DHE a letter stating the date and vote of the 

approval. The governing boards should affirm that the program plan: 

 

Á Conforms with the institution master plan as well as the academic and technology 

plans; 

Á Benefits the educational program housed in the facility; 

Á Includes operating and capital costs that are appropriate to the educational program and 

to the source and method of financing; and 

Á Is included in the institutional five-year capital construction program schedule. 

 

ü Include a third-party independent review (one performed by an engineer, architect, or 

information technology expert who is not an employee of the institution) that covers: 

 

Á Compliance with applicable codes; 

Á Completeness and accuracy of the project cost estimate; 

Á Appropriateness and thoroughness of the methodology used for cost estimating (Means 

or Dodge published cost data, historical costs from previous projects, cost estimating 

consultant, in-house cost estimating, etc.); and 

Á Validity of the alternative chosen. 

 

Program plans submitted to DHE previously that were not funded for FY09-10 will not be 

considered for FY10-11 unless an executive summary is sent to DHE demonstrating that: 

 

ü The plan‟s space use assumptions have not changed, incorporating information on 

completed new construction and renovation since the original submission; 

 

ü The plan‟s education and enrollment assumptions remain valid, reflecting any changes 

http://highered.colorado.gov/Publications/Policies/#ca
http://highered.colorado.gov/Finance/Capital/guidelines/fppg.pdf
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from the previous year in enrollment and degree or program offerings; 

 

ü The capital costs remain valid and that any unusual construction issues resulting from the 

delay have been addressed; and 

 

ü Any new code requirements will be met and that cost estimates are appropriately adjusted 

to reflect any changes. 

 

The governing board must indicate in its priority statements that such unimplemented program 

plans either retain their previous prioritization or have been reprioritized. For projects that 

remain unfunded for three years after original submission, the governing board will be asked to 

withdraw the plan and re-evaluate the project (DHE – Capital Assets Policy III-E – 1.06). 

 

In very rare instances, DHE may determine that an emergency proposal may need expeditious 

review. DHE staff will immediately notify the institution, governing board staff, and state 

administrative agencies of its intent to bypass certain procedures. 

 

Funded, DHE-approved program plans for which state capital construction money has been 

appropriated must meet three state fiscal rules or risk having the money withdrawn, particularly 

in times when state revenues are insufficient to meet the state government budget: 

Á The six month rule, states that all major professional services (i.e. architect and 

engineering services) must be encumbered within six months from the time the Long Bill 

becomes law.  Projects that are 100% cash-funded are exempt from the six month 

encumbrance rule.  For those projects not requiring professional services, the entire 

amount of the project must be encumbered within six months. (See Appendix E for more 

information); 

Á The one-year rule, which states that all projects must be initiated within one year from 

the appropriation as demonstrated when expenses for the project have been incurred.  

Projects that are 100% cash-funded are exempt from the one-year rule; and 

Á The three-year rule, states that agencies have three years to completely encumber their 

project funds from the time the Long Bill becomes law.  The three-year time limit starts 

over each time the institution receives new appropriations for the same project.  The 

three-year rule can only be modified by General Assembly action in an appropriations 

bill, and therefore requires a budget action submitted through OSPB.  Projects that are 

100% cash-funded are exempt from the three-year rule. 

More details on the types of capital construction projects follow, with information on how DHE 

reviews them: 

 

Program Plan Waivers 
 

Requests for exemptions from the statutory requirements of program and physical planning may 

be granted for projects costing $2 million or less in state money (CCF) if sufficient information 

is presented. That information should include the name of the project; the program or department 

impacted by the project (campus wide if it benefits the entire campus); the assignable and gross 

square feet the project involves; the increase, if any, to operation and maintenance costs; and a 

project description, with site maps or other information included when applicable. The waiver 

request should include reference to the institutional master plan. The total scope of the project 

should be discussed if the waiver request is part of a phased project that will be completed in the 
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future or if it complements or completes an earlier project. Institutions should not break a much 

larger capital construction program into smaller projects to avoid doing program plans. Program 

plan waivers for projects requiring capital construction funds money are prioritized with all other 

state-funded projects (CCF).  Institutions are not required to request a waiver from the program 

planning requirements for cash funded projects under $2 million and 202 projects under $1 

million.  These projects are reported as 209 projects (see p. 10). 

 

State Funded Projects 
 

Given the current state of the economy and the anticipated funding level for capital construction, 

the Department recommends that Governing Boards delay developing and submitting program 

plans for state funded projects.  Under CCHE Capital Assets Policy III-E – 1.06, for projects 

“unfunded three years after its original submission, the governing board will be asked to 

withdraw the plan and to re-evaluate the project.” 

 

For FY10-11 Capital Construction Requests and FY09-10 Supplemental Capital Requests, there 

is very limited state funding available.  Therefore, governing boards should only submit requests 

that meet the following criteria as published by OSPB in Chapter 11 of their FY10-11 budget 

manual or projects that were submitted and included on the CCHE prioritized list in FY09-10 

and for which a program plan has already been approved.  DHE and OSPB will only review,  

prioritize , and submit requests if they meet these criteria and if they indicate how these criteria 

are to be met and are clearly explained on the second page of the form.  Submission criteria 

that are not clearly defended may result in the request not being reviewed. The 

Department‟s reasoning for limiting the types of requests that can be submitted is to prevent 

institutions from contracting for program plans for state funded requests that will likely not be 

funded for four to five years, at which point the program plan will be dated and may need to be 

redone, revised, and reapproved by CCHE, the CDC, and the JBC.    

 

These criteria are for state funded capital construction requests only (Note: Capital Renewal 

projects will also follow these criteria but are submitted to DHE and the Office of the State 

Architect simultaneously).  Requests for Controlled Maintenance are to be submitted directly to 

the Office of the State Architect who will propose projects to the Office of State Planning and 

Budgeting and DHE.  The criteria for those projects are promulgated by the Office of the State 

Architect. 

 

DHE will accept all FY10-11 requests that meet the guidelines and budget deadlines listed 

below.  Unlike the last couple of years, the DHE and the Commission will only accept state 

funded capital requests that meet specific criteria for consideration.  Because of the economic 

downturn and the state tax revenue shortfall in the current year and anticipated through FY10-11, 

there will likely be very little state funding available for capital construction and Controlled 

Maintenance.   

 

In general, the DHE and Commission will accept for review and prioritization unfunded projects 

from prior fiscal years and projects considered urgent and critical life or safety projects.  The 

Commission‟s priority list will be submitted to the CDC under the statutory authority granted in 

C.R.S. 23-1-106.  However this list may differ from the state approved priority list submitted by 

OSPB to the CDC, see Chapter 11 of the OSPB Budget Instruction Manual for a list of what 

projects OSPB will consider for prioritization. 

 

Criteria for submitting capital construction requests to DHE and OSPB are listed below and are 
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also described in the OSPB budget manual (Chapter 11): 

 

A. Urgent and critical life or safety project (see definitions below); 

B. Project was originally on the list published in HJR 08-1042 but did not receive any funding 

from first round of Federal Mineral Lease (FML) certificates of participation (COPs); 

C. Project was an CCHE-approved request for FY09-10 project that was prioritized by DHE on 

CCF, FML, or HUTF List but was not funded in FY09-10; 

D. Request is a Continuation Project from an appropriation prior to FY10-11; 

E. Projects that had their funding withdrawn or deappropriated during FY08-09. 

 

For a project to be considered a life or safety project, the project must predominately address 

facility deficiencies related to health, safety, and welfare of the occupants and be both “urgent” 

and “critical.”  A project is considered “urgent” if the life or safety of a person would be 

compromised if the renovation or modification is not funded for FY10-11.  A project is 

considered “critical” if the life or safety of the occupants is unavoidably compromised due to the 

unsafe conditions of an area or of an entire building.
1
  See the sub-section “Instructions for: CC-

C & CC-IT Support” beginning on page 25 for specific examples that will be considered.   

 

A project may also be considered an approvable life or safety project if there will be an urgent 

and critical loss of use.  These projects predominately address facility deficiencies related to non-

compliance of codes, standards, and or accreditation requirements of a program.  Critical loss-of-

use projects would directly result in the inability of that program to function in the related area 

and or the funding necessary to sustain that program.
2
 

 

Projects for which capital construction funds (CCF or state-funds) funding is requested for all or 

part of the total cost are classified as state-funded, and are prioritized with all other state-funded 

projects.  State-funded projects can be for anything defined as capital construction (see Appendix 

B).  DHE reviews state funded requests according to the criteria listed above, and prioritizes 

them prior to forwarding them to the Office of State Planning and Budgeting, and then on to the 

General Assembly.  The types of state-funded projects listed below have special requirements.  

 

Information Technology Projects 
 

Information technology program plans should follow the format in Appendix F of this manual. 

Staff reviews the program plans with the assistance of the Office of Information and Technology 

(OIT). OIT reviews the budget documents and pertinent sections of the program plans, and 

comment on the plans. Information technology projects also may be submitted for cash spending 

authority. 

 

                                                 
1
 Any area of a building or building abandoned due to unsafe conditions should first be reported to the Office of the 

State Architect to determine if it meets the criteria for emergency controlled maintenance funding.   
2
Any area of a building or building with potential loss-of-use facility conditions should first be reported to the Office 

of the State Architect to determine if it meets the criteria for emergency controlled maintenance funding. 
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Capital Renewal Projects 
 

This category of projects began for the FY02-03 budget submission, and is intended for large 

controlled maintenance projects (that is, projects that are maintenance-, not program-driven) 

costing $2 million or more. Institutions should submit the OSA CM-03 form simultaneously to 

DHE, and OSA. The OSA CM-03 form should be accompanied by an explanation of how the 

project is maintenance-driven, not program-driven. DHE determines whether the projects are 

truly maintenance driven and arise from deterioration of a facility‟s physical and functional 

condition and the inability to comply with current codes and energy conservation rather than 

from programmatic needs (If there is any question on whether a specific project qualifies as a 

capital renewal project or is driven by program, institutions should consult with DHE and OSA 

staff).  OSA then completes the review of the projects. If approved by both DHE and OSA, the 

project is forwarded to OSPB for review and possible inclusion in the state prioritization list.     

Capital renewal projects may also be submitted for cash spending authority.  

 

Cash Funded Projects 
 

For the purposes of review, projects that are to be undertaken solely with cash funds (CF), solely 

with federal funds (FF), or only cash funds and federal funds, are considered “100% cash 

funded.”  These fund sources should be accurately reported on the CC-C forms as CF or FF, but 

will follow the same process.
3
 

 

The passage of SB09-290 during the General Assembly‟s 2009 regular session will result in 

significant changes to the categorization of cash funded projects.  While the new requirements 

for a cash funded list take effect on July 1, 2009 (see section on CC-LCF), the new project 

categorizations and rules will not take effect until January 1, 2010.  Until that time, the process 

used for FY09-10 projects will be continued through December 31, 2009.  This means that any 

cash funded project wanting to begin prior to December 31, 2009 and in excess of $2 million is 

required to submit the FY10-11 CC-C Excel and Word documents to DHE for review.  Per the 

DHE FY09-10 Manual:  

 

Projects that are to be undertaken solely with cash funds (CF) are considered cash funded 

or 202 requests depending on the type of cash fund source and project eligibility for state 

Controlled Maintenance funding.  Program plans are required for these projects costing 

more than $2 million.  Projects costing $2 million or less are submitted on the SB01-209 

list (see SB01-209 section below).  Besides being reviewed for the items outlined above, 

the program plan is examined to ensure that governing board approvals contain the 

following statements of fact and that sufficient information is provided in the program 

plan to assure DHE that: 

 

 Sufficient cash funds will be available to pay the capital project costs;  

 The earmarked cash funds are appropriate sources considering the nature of the 

project; and  

 The project will not adversely affect the projected operating funds.   

 

                                                 
3
 Projects funded through the American Recovery and Reinvestment Act of 2009 (ARRA) are considered a special 

subset of projects. 
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Due to HB08-1205, both cash fund and 202 project requests receive an expedited review 

by the Department, the CDC and the JBC and are not required to be included in the Long 

Bill. 

 

As of January 1, 2010, with the passage of SB09-290, there are now additional classifications of 

cash funded projects that have different standards for review.  The initial distinction is whether 

the project costs will exceed $2 million dollars.  If costs do not exceed $2 million then the 

project is classified as a SB01-209 project (“209 project”). 

 

All cash funded projects exceeding $2 million, whether reviewed by DHE or not, are to be 

reported in the annual Two-Year cash funded list (see section on CC-LCF below) and approved 

annually by the CDC. 

 

SB01-209 Projects 
 

Capital projects costing $2 million or less (SB92-202 Projects) that are not subject to C.R.S. 23-

1-106 (9) or (10) and that are above the limit for capital renewals are categorized as SB01-209 

projects.  These projects must be for repair and replacement, professional services, new 

facilities/additions, infrastructure improvements, site improvements, fixed equipment, 

demolition, leasehold improvements, and the purchase of instructional or scientific equipment.   

 

For these projects, no DHE review is required.  Instead, institutions should report to DHE all 

such expenditures for small capital projects for the preceding fiscal year.  The next report is due 

to DHE on September 1, 2009, and will cover FY 08-09 (July 1, 2008 through June 30, 2009). 

DHE will send the updated report forms to institutions by June 30, 2009; contact DHE at (303) 

866-2723 for a copy of the updated form if you do not receive it.  DHE compiles the SB 01-209 

data into a report which is sent to the CDC by December 1 each year. 

 

Non-Intercept Projects 
 

Projects costing in excess of $2 million that are to be constructed solely with cash funds that are 

not subject to the Higher Education Intercept Program (SB08-245) are to be classified as “Non-

Intercept” projects and are not subject to review by DHE, OSPB, CDC, or JBC.  Within Non-

Intercept projects there are two distinct sub-categories based upon the source of funds and nature 

of the project. 

 

For each of these types of projects, no DHE review is required.  Instead, institutions should 

submit to DHE all such projects on the annual CC-LCF list in an unprioritized list and prepare 

for an annual hearing before the CDC.   

 

Non-Intercept Academic Cash projects 
 

Projects that are to be constructed solely with cash funds that are not subject to the Higher 

Education Intercept Program (SB08-245), that are operated and maintained out of state 

operational funds, cash funds or a combination of both, and are academic in nature are 

considered “Non-Intercept Academic Cash projects”.  These projects were previously considered 

“regular cash” or “1205” projects.  These projects remain eligible for future Controlled 

Maintenance funding. 
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For these projects, no DHE review is required.  Instead, institutions submit to DHE all such 

projects on the annual CC-LCF list in an unprioritized list and prepare for an annual hearing by 

the CDC.   

 

Non-Intercept Auxiliary Cash projects 
 

Projects that are to be constructed solely with cash funds that are not subject to the Higher 

Education Intercept Program (SB08-245), that are constructed, operated and maintained out of 

cash funds only, and are auxiliary in nature are considered “Non-Intercept Auxiliary Cash 

projects”.  These projects were previously considered “SB92-202” projects and constructed, 

operated, and maintained from auxiliary enterprise funds, student fees, research building 

revolving funds, or wholly endowed gifts and bequests, or a combination of such sources.  These 

projects are not eligible for future Controlled Maintenance funding.   

 

For these projects, no DHE review is required.  Instead, institutions submit to DHE all such 

projects on the annual CC-LCF list in an unprioritized list and prepare for an annual hearing 

before the CDC.   

 

Intercept Projects 
 

Projects costing in excess of $2 million that are to be constructed solely with cash funds that are 

subject, in whole or in part, to the Higher Education Intercept Program (SB08-245) are to be 

classified as “Intercept” projects and are not subject to review by DHE, OSPB, CDC, or JBC.  

Within Intercept projects there are two distinct sub-categories based upon the source of funds 

and nature of the project. 

 

Intercept Academic Cash projects 
 

Projects that are to be constructed solely with cash funds that are subject, in whole or in part, to 

the Higher Education Intercept Program (SB08-245), that are maintained out of state operational 

funds, cash funds or a combination of both, and are academic in nature are considered “Intercept 

Academic Cash projects”.  These projects were previously considered “regular cash” or “1205” 

projects.  These projects remain eligible for future Controlled Maintenance funding. 

 

Program plans are required for these projects.  Besides being reviewed for the items outlined 

above, the program plan is examined to ensure that governing board approvals contain the 

following statements of fact and that sufficient information is provided in the program plan to 

assure DHE that: 

 

ü Sufficient cash funds will be available to pay the capital project costs;  

 

ü The earmarked cash funds are appropriate sources considering the nature of the project; and  

 

ü The project will not adversely affect the projected operating funds. 

 

Cash-funded projects are referred to the Capital Development Committee and Joint Budget 

Committee, but due to HB08-1205, are not required to be included in the Long Bill.  These 

projects can be submitted at anytime during the year, but should aim for the August 7, 2009.  
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Intercept Auxiliary Cash projects 
 

Projects that are to be constructed solely with cash funds that are subject, in whole or in part, to 

the Higher Education Intercept Program (SB08-245), that are maintained out of cash funds, and 

are auxiliary in nature are considered “Intercept Auxiliary Cash projects”.  These projects were 

previously considered “202” projects.  These projects remain ineligible for future Controlled 

Maintenance funding. 

 

These projects were formerly considered 202s and are constructed, operated, and maintained 

from cash sources and serve auxiliary functions.  These projects are not eligible for state 

Controlled Maintenance funding in out years.  Program plans are required for those projects 

estimated to cost more than $2 million and can be submitted at any time during the year, but, if 

possible, should be submitted by August 7, 2009. The program plans are reviewed for the same 

items as discussed for the cash-funded projects, with the added requirement that DHE staff must 

be assured that funds will come from only allowable sources and that sufficient funds will be 

available to cover both construction and remodeling costs, as well as all operation and 

maintenance costs. 

 

DHE Budget Documents and Instructions 

General 
 

The following outlines what DHE staff examines in its review of budget documents as well as 

information on how the forms should be completed.  Budget documents should be as complete as 

possible when submitted to DHE to avoid further inquiries from DHE, CDC and OSPB. 

Incomplete forms can cause delays in the review process and hinder the ability of DHE and CDC 

to approve project requests.  

 

The capital construction budget requests (CC-C and CC-IT forms) are the primary project 

request forms for all higher education individual projects, while the five-year state funded capital 

construction plan (CC-P form) and the two-year cash funded construction plan (CC-LCF form) 

show the relationship of the individual projects to past, current, and projected projects from the 

same institution and governing board. DHE must review all budget documents from state-

supported higher education institutions before referral to the OSPB when necessary, the 

CDC, and the JBC. All additions, deletions, or changes must be submitted to DHE who 

then reviews and, upon approval, submits these changes to the CDC, OSPB and the JBC. 

 

An individual project is one that can stand alone and may not necessarily require additional 

appropriations to complete. An individual project may also be a stand-alone project that will 

require phased appropriations for professional services, construction and equipment. For 

example, a new state-funded building may require enough time in the design phase that it would 

be appropriate to request professional services appropriations in year one of the project and 

construction and equipment funding in subsequent years. In this case CC-C forms should be 

submitted in each year the project requests an appropriation. For projects requesting phased 

funding, each phase must be a distinct portion of work that can stand alone.  Also, a four-phase 

addition to a building could be submitted as four individual projects if each addition could be 

completed separately as a stand-alone project. In this case, a CC-C form and program plan could 

be completed for each phase. For all cash-funded projects, institutions should request total 

project funding in year one if they are planning on bonding the full amount. 
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For capital renewal projects, no CC-C forms are necessary. Instead, the CM-03 forms (obtained 

from the Office of the State Architect) and required accompanying documentation double as both 

budget forms and program plans. 

 

Capital Construction Budget Requests (CC-C, CC-IT)  

Description of: CC-C & CC-IT 
 

The CC-C forms are for new buildings, building expansions or renovations, or related capital 

projects; the CC-IT forms are for information technology projects that may have a small portion 

for renovations or additions related to information technology (see Appendix B).  Both the CC-C 

and CC-IT forms consist of two parts: a project cost and approval sheet (MS Excel format), and 

support information (MS Word format).  The project cost and approval sheet is a spreadsheet 

showing the project phasing, source of funds, and the amounts that will be spent in each major 

category.  The support information gives institutions a way to describe the project and project 

costs in a more concise format than the program plans. The CC-C and CC-IT forms are the 

primary documents that OSPB and the General Assembly use for evaluating projects.  DHE 

checks the forms for conformance with the program plans (program plans either submitted for 

FY10-11, if new, or with approved program plans if continuation projects).  DHE staff ensures 

budget documents are submitted for each year that an appropriation is sought. 

 

In some cases, both a CC-C and a CC-IT form should be submitted for a project that involves 

both construction of new spaces or renovations and the purchase of information technology (IT) 

equipment. If a construction project also includes information technology upgrades with a total 

cost of $2 million or more, the total project cost should be included on the CC-C, but the CC-IT 

should delineate the types of required IT equipment. The CC-IT in this case would be the detail 

to the CC-C.  If the total cost of information technology equipment is more than $2 million and 

the accompanying building renovations and additions are only a small portion of the total cost, 

just the CC-IT should be submitted. 

 

The budget documents for continuation projects--those that have received at least one previous 

appropriation--are checked for conformance with the allowable inflation factor as determined by 

(1) OSPB and (2) previous DHE actions. (1) For FY10-11 OSPB will provide guidance on 

adjusting for inflation in its published instructions (http://www.colorado.gov/ospb).   (2) If DHE 

approved a project for architectural and engineering funds only, for example, funding beyond the 

architectural and engineering stage should be footnoted on the budget request forms as requiring 

additional DHE approval. If an institution‟s cost estimate for a continuation project has changed 

since the previous year, the institution should update the CC-C and support information forms to 

reflect the new numbers and submit a memo detailing the reasons for the increase in cost.   

 

DHE will review all budget estimates for appropriateness with industry standards and trends. If a 

project contains particularly high costs in a given area such as equipment costs, those costs 

should be listed and fully defended in a program plan.   

 

The forms should be submitted via email to; dan.krug@dhe.state.co.us, the required one hard 

copy should be sent by mail to DHE Capital Assets, 1560 Broadway, Suite 1600, Denver, 

Colorado 80202 Attn: Dan Krug.  The CC-C and CC-IT project cost and approval sheets differ; 

instructions for completing both follow.  Because the support information for both the CC-C and 

CC-IT forms is the same, instructions for completing the support information forms are 

combined for both. 
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Instructions for: CC-C 
 

ü Project Title is the name of the project that must be used throughout on all documents 

submitted to CCHE and the Office of the State Architect. 

 

ü Project Year should describe the year of the project in terms of how long it is seeking 

funding. For example, if the project is seeking its first appropriation, this should indicate 

year 1 of 2. If the project received funding in a prior year and is seeking a second round 

of funding, this should indicate year 2 of 3.  

 

ü For Agency or Institution, write in the name of the institution seeking funding. 

 

ü Priority Number is the institution‟s ranking of a state-funded project, and should be 

written to indicate how many projects the institution is prioritizing (i.e., 2 of 5).  For 

100% cash funded projects, this should be entered as “N/A” as cash projects are not 

prioritized. 

 

ü State Controller Project No. is the number assigned by the State Controller‟s office if 

the project has already received at least one appropriation. 

 

ü  Name of Preparer is the name of the person preparing the form; include the email 

address.  This should be the person whom is to be contacted by DHE should there be 

questions about the form.   

 

ü Signature of Department or Institution Approval is for the name and date of approval 

of the institution‟s president or his/her designee. 

 

ü Signature CCHE Approval is for the date CCHE approved a project. 

 

ü Signature OSPB Approval is for the date OSPB approved a project (if required). 

 

ü Revision?  Sometimes CC-C forms are submitted to revise numbers for the same project.  

If the request is submitting a change to a form for that project already submitted to the 

CDC, then check yes for “Revision?” and include the date of the last submission to the 

CDC (the date is the date signed by OSPB). 

 

The rest of the form should be completed as described below. 

 

This cover sheet shall include all costs associated with all phases of the capital construction 

project.  If the project will require additional funds to complete in subsequent years, list those 

funds required for the following five years.  

 

A. Land Acquisition. If this project will include a cost to acquire land, enter the amount 

here. 

 

B. Professional Services. Enter the total requested, all prior appropriations, and amount 

requested for each applicable year for all items. Do not include an amount under “Prior 

Appropriation” unless it appeared in a previous Long Bill or separate appropriation bill. 
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B-1 Master Plan/PP. Circle or boldface either “master” or “PP” (for program plan) to 

indicate the correct plan. Include total cost requested to complete plan. 

 

B-2 Site Surveys, Investigations, Reports. Identify other engineering design fees, 

not related to the physical structure, such as civil engineering for site grading, 

sewage treatment, water treatment, traffic, etc. Include the estimated costs for site 

topographic information, utility surveys, soil tests and reports, and other tests 

required by the specifications (e.g., concrete strength, weld tests, etc.) Testing for 

the existence of asbestos and air monitoring during remediation also should be 

included here. 

 

B-3 Architectural/Engineering/Basic Services. Identify all fees for the design of the 

building. These include architectural design, structural engineering, mechanical 

engineering, and all special consultants such as fire protection, acoustics, 

information technology, etc. 

 

B-4 Code Review/Inspection. Include the cost for an independent third-party review 

for compliance with the building codes as required by the Department of 

Personnel/GSS per Section 24-30-1303(1)(r), C.R.S. 

 

B-5 Construction Management. If applicable, include the construction manager fee. 

Note that only paid, outside consultants are allowed. No departmental FTE can be 

paid through capital construction. 

 

B-6 Advertisements. Include advertisement costs. 

 

B-7a Inflation for Professional Services.  Enter the total dollars attributed to inflation 

 

B-7b Inflation Percentage Applied.  Enter inflation percentage used.  Percentage 

increases MUST be defended in the narrative portion of the document, or 0% 

inflation will be recommended by OSPB. 

 

B-8 Other (Specify). Include all additional anticipated professional fees for the 

project. Specify fees associated with the new High Performance Certification 

Program. Specify the type of fee or fees. Please note that tap fees are not 

professional service fees. 

 

B-9 Total Professional Services. Enter total of items B-1 through B-8 (do not add in 

the percentage from B-7b).  If this amount exceeds 10 percent of line C-4, “Total 

Construction Cost,” for a new facility or 15 percent for a renovated facility, attach 

a written explanation to justify higher costs than generally allowed. 

 

C. Construction.  This section displays the total amount of money requested for the project. 

Do not include an amount under the column “Prior Appropriation” unless funds were 

appropriated in a previous Long Bill or other separate appropriation. Estimates should be 

based on the anticipated cost of construction for July of the year for which the 

appropriation is requested. Inflation, if needed, is applied in the request year and 

subsequent years per the inflation factor set by the OSPB.  

 

C-1 Infrastructure 
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(a) Services/Utilities. The building construction cost (C-1) will include 

utilities to a point five feet outside the building. The utilities cost should 

include all other costs associated with getting power, water, gas, telephone 

lines, sewer, etc., extended from the nearest source to within five feet of 

the building(s). Include water or tap fees paid to other governmental 

entities, in this line. Do not include funds for other infrastructure reserves. 

Other infrastructure projects resulting from the impact of the requested 

project should be submitted as a separate capital construction project 

request(s). 

 

(b) Site Improvements.  Include all the excavation and backfill costs to prepare 

the site and all other work such as clearing, leveling, asphalt paving, curb 

and gutter, walks, site lighting, drainage structures, etc. All work related to 

landscaping should be included here. Examples include: sod, trees and 

bushes, and irrigation systems. 

 

C-2 Structure/Systems/Components. Include the estimated cost for the construction 

of the building(s).  The cost should include utilities to a point five feet outside the 

building line.  Provide the gross square footage of the new facility or the gross 

square footage to be renovated next to “GSF” in the first column on the left. The 

cost of temporary power, water, etc., during construction provided by the state 

cannot be included.  Include basic pricing in the following categories as they 

pertain to the specific project: 

(a) New ($_____/GSF) 

(b) Renovated ($______/ GSF) 

 

C-3 Other (Specify).  Include any asbestos remediation and any demolition as line 

item costs here; specify those and other construction costs. 

 

C-4 High Performance Certification Program. Include all anticipated construction, 

materials, and equipment costs associated with complying with the High 

Performance Certification Program. These additional costs must comply with 

statute, if not, a waiver is required from the Capital Development Committee.  

 

C-5a Inflation for Construction.  Enter the total dollars attributed to inflation 

 

C-5b Inflation Percentage Applied.  Enter inflation percentage used.  Percentage 

increases MUST be defended in the narrative portion of the document, or 0% 

inflation will be recommended by OSPB. 

 

C-6 Total Construction Costs. Add C(1) through C(5a) and enter the total here. 

 

D. Equipment and Furnishings. 

 

D-1 Equipment.   Enter the cost of the equipment required for the project. This item 

should include equipment that can be moved and reused even if it is a built-in and 

would not be included in the general construction contract. Examples include 

equipment for kitchens, laboratories, laundries, shops, medical facilities, stages, 

communication, etc. Computer and Network Equipment includes workstations, 
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file servers, routers, hubs or switches, printers, scanners, and other required 

hardware.  Include in this line movable partitions, work surfaces, etc., which are 

part of the offices and workstations. If the total cost of all computer and 

information technology (IT) equipment and wiring included in D-3 exceeds $2 

million, a CC-IT form must be completed in addition to including the costs in 

lines D-1 through D-3. All scientific or instructional equipment costing $50,000 

and having a life expectancy of five years or greater is considered capital 

construction. For clarification on what is not considered capital construction, 

see Capital Construction Definitions listed in Appendix B of this instruction 

manual. 

 

D-2 Furnishings. The cost of the furniture and other items necessary to complete the 

project for occupancy should be included here.   These items would not normally 

be a part of the general construction contract. Examples are window coverings, 

cabinets, wardrobe, desks, chairs, tables, seating, etc. 

 

D-3 Communications.  Include the costs associated with telephones and other 

communications here, such as the purchase and/or installation of fiber optic cable 

or other wiring for voice, Internet, intranet, local area network, and/or audio 

conferencing capabilities. Do not include cost of equipment for programs related 

to communication, computers, or other devices for audio or video equipment.  

They are part of equipment, included in D-1. 

 

D-4a Inflation on Equipment and Furnishings.  Enter the total dollars attributed to 

inflation 

 

D-4b Inflation Percentage Applied.  Enter inflation percentage used.  Percentage 

increases MUST be defended in the narrative portion of the document, or 0% 

inflation will be recommended by OSPB. 

 

D-5 Total Equipment and Furnishings Cost.  Add D-1 through D-4a and enter the 

total here. If the "Total Equipment and Furnishings Cost" exceeds 10 percent of 

Total Construction Cost, attach an itemized list for both "Equipment" and 

"Furnishings." 

 

E. Miscellaneous 

 

E-1 Art in Public Places.  Section 24-80.5-101, C.R.S., requires that "not less than 

one percent of the capital construction cost" shall be used for the acquisition of 

works of art when appropriate.  This requirement applies to all new construction 

projects, and all renovation projects of more than $2 million.  The 1% 

requirement does not apply to telecommunications, information technology, 

capital renewal, or controlled maintenance projects or to projects that are 

exclusively cash-funded.  Apply the applicable percentage to line C-5 of the 

project cost sheet.  Specify the amount dedicated for this program.  Agencies need 

count only the state-funded portion of the construction request, and only if that 

amount is to be appropriated (certificates of participation are typically not 

appropriated).  However, OSPB strongly encourages departments and institutions 

to apply the 1% to all fund sources of construction. 
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E-2 Building Maintenance Fund.  The Office of State Planning and Budgeting 

strongly recommends that future deferred maintenance be funded for the 

requested project by the establishment of a building maintenance fund.  Please 

enter the amount of the project that will be placed into the fund, by year, so that 

enough will be accrued in fifteen years to avoid state-funded Controlled 

Maintenance. 

 
For each new capital construction project (creating a new building or totally 

renovating an existing one) it is recommended that the agency or institution 

initially set aside 1% of the construction cost at a minimum into an interest 

bearing account for future controlled maintenance needs and, if possible, add to 

that account annually 1% of the Current Replacement Value (CRV) from 

operating/maintenance funds. The account should not have to be accessed for at 

least ten to fifteen years after project completion.  This time frame is based on the 

expected useful-life of materials, equipment and building systems and the need to 

design and construct higher quality, more durable buildings in compliance with 

the High Performance Building Certification Program legislation.  These 

assumptions must be described in the CC-C Word document under Section 11 

Calculations.  If no fund is established, the agency or institution should explain 

why on the Word document. 

 

E-3 Relocation Costs.  For some projects it will be necessary to temporarily move some 

or all of the occupants and equipment to another facility. Those moving costs should 

be shown here.  The cost of renting or leasing temporary space should NOT be 

included here.  Lease costs are operating expenses. 

 

E-4 Other (Specify). Enter all other costs here. 

 

E-5 Total Miscellaneous Costs. Add E-1 through E-4 and enter the total here. 

 

F.  Total Project Costs.  This is the total estimated cost of the project. Add A-1, B-9, C-6, D-

5, and E-5 and enter the total here for each year that appropriations are requested.  

 

G. Project Contingency.  These lines provide the contingency for the entire project.  Each 

institution should plan for these funds to be reverted upon completion of the project.  

Contingencies are established for unanticipated project costs.  Add B-9, C-6, D-5, and E-

5 and multiply the appropriate percentages.  Project contingencies for all new 

construction, equipment purchases, or facility-related planning studies will be 5% of the 

total project cost, excluding land acquisition costs.  Contingencies for project renovations 

will be 10% of total project costs, also excluding land acquisition costs.  Projects 

involving both renovation and new construction must indicate how the contingency was 

calculated.  Institutions deviating from these percentages must justify the request on the 

CC-C Word Document in “Section 11 Calculations” for funding consideration.  

Appropriate use of project contingency funds is outlined in the Office of the State 

Architect‟s Procedures Project Cost and Management Guidelines.  All contingency costs 

must be reported on the Capital Construction Project Application Form (SC 4.1) after 

project completion.  Remaining balances are to revert to the Capital Construction Fund. 

 

H.  Total Budget Request.  Add items F and G-3 and enter the total here.     
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I. Source of Funds. 

 

ü "CCF" is Capital Construction Funds.  These monies would include funds 

transferred into the Capital Construction Fund, which is designated as a reserve 

fund in Section 24-75-302 (1) (a). Expenditures from the Capital Construction Fund 

are outside the spending limits of Article X, Section 20 of the Colorado 

Constitution (the TABOR amendment). 

 

ü “CF” is Cash Funds. Cash Funds are those funds derived from fees, tuition, other 

earmarked funds, grants, donations, damage awards, revenues from designated 

enterprise functions (student housing and dining, bookstore, student union, etc.), 

and from sales of university-owned property (where specific provisions exist to not 

require the funds to revert  to the General Fund).  The General Assembly may also 

appropriate funds to a cash fund or trust fund from another source. 

 

 When Federal Mineral Lease certificates of participation (COPs) or pay-as-you-go 

funding is requested, this is shown as Cash Funds with a clarifying notation.  COPs 

are lease-purchase agreements that provide for a lump sum of money that is paid off 

over a number of years.  Institutions should use the same planning process and 

timelines outlined within this budget manual for submitting all projects requesting 

state funds.  Institutions of higher education may receive Capital Construction 

Funds, FML pay-as-you go funding, or COPs in lieu of Capital Construction Funds.  

At this time, due to current FML revenue forecasts and recent budget balancing 

action affecting the fund balance, OSPB does not anticipate recommending FML 

COPs for FY10-11. 

 

ü “RF” is Reappropriated. Include funds appropriated more than once in the same 

fiscal year and typically have been transferred from one agency to another.  

 

ü “FF” is Federal Funds. Any funds received directly from the federal government; 

includes categorical or block grants not necessarily available for uses outside of 

those specified in the grant award. 

 

Instructions for: CC-IT 
 

ü Project Title is the name of the project that must be used throughout on all documents 

submitted to CCHE and the Office of the State Architect. 

 

ü Project Year should describe the year of the project in terms of how long it is seeking 

funding. For example, if the project is seeking its first appropriation, this should indicate 

year 1 of 2. If the project received funding in a prior year and is seeking a second round 

of funding, this should indicate year 2 of 3.  

 

ü For Agency or Institution, write in the name of the institution seeking funding. 

 

ü Priority Number is the institution‟s ranking of a state-funded project, and should be 

written to indicate how many projects the institution is prioritizing (i.e., 2 of 5).  For 

100% cash funded projects, this should be entered as “N/A” as cash projects are not 

prioritized. 
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ü State Controller Project No. is the number assigned by the State Controller‟s office if 

the project has already received at least one appropriation. 

 

ü Name of Preparer is the name of the person preparing the form; include the email 

address.  This should be the person whom is to be contacted by DHE should there be 

questions about the form.   

 

ü Signature of Department or Institution Approval is for the name and date of approval 

of the institution‟s president or his/her designee. 

 

ü Signature CCHE Approval is for the date CCHE approved a project. 

 

ü Signature OSPB Approval is for the date OSPB approved a project (if required). 

 

ü Revision?  Sometimes CC-C forms are submitted to revise numbers for the same project.  

If the request is submitting a change to a form for that project already submitted to the 

CDC, then check yes for “Revision?” and include the date of the last submission to the 

CDC (the date is the date signed by OSPB). 

 

The rest of the form is completed as described below. 

 

This cover sheet shall include all costs associated with all phases of the information technology 

project. If the project will require additional funds to complete in subsequent years, list those 

funds required for the following five years. The following rows of this section are explained in 

more detail as follows: 

 

A. Land Acquisition.   If this project will include a cost to acquire or lease land, enter the 

amount here. 

 

B. Contract Professional Services. Enter the total requested, all prior-year appropriations, 

and amount requested for each applicable year for all items. Do not include an amount 

under “Prior Appropriation” unless it appeared in a previous Long Bill. 

 

B-1 Consultants/Contractors. Enter consultant and/or contractor costs for project 

development (i.e., consultant/contractor costs not included in other professional 

service categories). 

 

B-2 Quality Assurance. Identify all consultant fees for the quality assurance portion 

of this project. 

 

B-3 Independent Verification and Validation. This is intended as a third-party 

review performed by the Governor‟s Office of Information Technology.  This 

review is not required for institutions of higher education. 

 

B-4 Training.  Include all training costs associated with initial roll-out of the project. 

This includes first-time training costs only. Ongoing or periodic training is an 

operating fund expense. Training cannot pay for state FTE. 

 

B-5 Leased Space (Temporary). If applicable, include costs associated with leasing 

space for consultants working on the project. 
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B-6 Feasibility Study.  This is for preparing a feasibility study per the Office of 

Information Technology criteria.  This review is not required for institutions of 

higher education.   

 

B-7a Inflation for Professional Services.  Enter the total dollars attributed to inflation 

 

B-7b Inflation Percentage Applied.  Enter inflation percentage used.  Percentage 

increases MUST be defended in the narrative portion of the document, or 0% 

inflation will be recommended by OSPB. 

 

B-8 Other Services/Costs. List and describe any other cost related to this project. 

 

B-9 Total Professional Services Cost.  Enter the sum of items B-1 through B-8 (do 

not add in the percentage from B-7b). 

 

C. Associated Building Construction.  This section displays the total amount of money 

requested for building construction needed to support the information technology request. 

Estimates should be based on the anticipated cost of construction for July 1 of the year for 

which the appropriation is requested. 

 

C-1 New (GSF).  Include the estimated cost for the construction of the building.  The 

cost should include utilities to a point five feet outside the building line.  Provide 

the gross square footage of the new facility in the far left column.  Include any 

hazardous substance remediation or any demolition costs here.  The cost of 

temporary power, water, etc., during construction provided by the state cannot be 

included. Include the basic pricing on the next line in the far left column. 

 (a). New ($           /GSF) 

 

C-2 Renovate/Connection Costs (GSF).  Include the estimated cost for renovation of 

an existing building.  The cost should include infrastructure connections.  Provide 

the gross square footage to be renovated with this item.  Include any asbestos 

remediation and/or any demolition costs here.  The cost of temporary power, 

water, etc., during construction provided by the state cannot be included. Include 

the basic pricing on the next line in the far left column. 

 (a). Renovate ($          /GSF) 

 

C-3 Site Work/Landscaping.  Include all the excavation and backfill costs to prepare 

the site and all other work such as clearing and grubbing, asphalt paving, curb and 

gutter, walks, site lighting, drainage structures, etc.  All work related to 

landscaping should be included here.  Examples include, sod, trees and bushes, 

and irrigation systems. 

 

C-4a Inflation for Construction.  Enter the total dollars attributed to inflation 

 

C-4b Inflation Percentage Applied.  Enter inflation percentage used.  Percentage 

increases MUST be defended in the narrative portion of the document, or 0% 

inflation will be recommended by OSPB. 

 

C-5 Total Construction Costs.  Add C-1 through C-4a and enter the total here. 
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D. Software Acquisition. 

 

D-1 Software COTS.  Include the cost of commercial of-the-shelf software needed to 

implement the project.  

   

D-2 Software Built.  Include the costs associated with developing new custom 

software.  This should be separate from general professional service fees. 

 

D-3a Inflation for Construction.  Enter the total dollars attributed to inflation 

 

D-3b Inflation Percentage Applied.  Enter inflation percentage used.  Percentage 

increases MUST be defended in the narrative portion of the document, or 0% 

inflation will be recommended by OSPB. 

 

D-4 Total Software Cost.  Add D-1 and D-3a and enter the total here.  

 

E. Equipment 

 

E-1 Servers.  Enter the cost of all servers. 

 

E-2 PCs, Laptops, Terminals, PDAs.  The cost of new personal computers, laptops, 

terminals, and personal digital assistants (PDAs) should be included here.  

Identify the costs of those items that are required for the implementation of the 

new technology system. 

 

E-3 Printers, Scanners, Peripherals.  Include the costs associated with printers, 

scanners, and peripherals related to the implementation of the new technology 

system. 

 

E-4 Network Equipment/Cabling.  Include costs associated with network 

equipment. 

 

E-5 Other (Specify).  Specify costs associated with other equipment. 

 

E-6 Miscellaneous Costs.  Specify other costs not included elsewhere and enter the 

total here. 

 

E-7 Total Equipment and Miscellaneous Cost.  Add E-1 through E-5 and enter the 

total here.  

 

F. Total Project Cost.  This is the total estimated cost of the project.  Add A-1, B-8, C-4, 

D-3, E-6, and F-1  and enter total here. 

 

G. Project Contingency.  These lines provide the contingency for the entire project.  Each 

institution should plan for such state funds to be reverted upon completion of the project.  

The project contingencies are for unexpected costs that occur during project 

implementation, and therefore property acquisitions are not considered in the contingency 

calculation.  Add B-9, C-6, D-5, and E-7 and multiply the appropriate percentages 

explained below.  Project contingencies for all new construction, equipment purchases, or 
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information technology-related planning studies will be 5% of the total project cost.  

Contingencies for project renovations will be 10% of total project costs.  Agencies 

deviating from these percentages must justify the request in writing in the CC-C support 

form.  

 

H. Total Budget Request Add items F and G-3 and enter the total here.  Fund splits must be 

included. 

 

I. Source of Funds. 

 

ü "CCF" is Capital Construction Funds.  These monies are funds transferred into 

the Capital Construction Fund, designated as a reserve fund in Section 24-75-302 

(1) (a). Expenditures from the Capital Construction Fund are outside the spending 

limits of Article X, Section 20 of the Colorado Constitution (the TABOR 

amendment).   

 

ü “RF” is Reappropriated Include funds appropriated more than once in the same 

fiscal year and typically have been transferred from one agency to another.  

 

ü “CF” is Cash Funds. Cash Funds are those funds derived from fees, tuition, 

other earmarked funds, grants, donations, damage awards, revenues from 

designated enterprise functions (student housing and dining, bookstore, student 

union, etc.), and from sales of university-owned property (where specific 

provisions exist to not require the funds to revert  to the General Fund).  The 

General Assembly may also appropriate funds to a cash fund or trust fund from 

another source. 

 

When Federal Mineral Lease certificates of participation (COPs) or pay-as-you-

go funding is requested, this is shown as Cash Funds with a clarifying notation.  

COPs are lease-purchase agreements that provide for a lump sum of money that is 

paid off over a number of years.  Institutions should use the same planning 

process and timelines outlined within this budget manual for submitting all 

projects requesting state funds.  Institutions of higher education may receive 

Capital Construction Funds, FML pay-as-you go funding, or COPs in lieu of 

Capital Construction Funds.  At this time, due to current FML revenue forecasts 

and recent budget balancing action affecting the fund balance, OSPB does not 

anticipate recommending FML COPs for FY10-11. 

 

ü “FF” is Federal Funds. Any funds received directly from the federal 

government; includes categorical grants or block grants not necessarily available 

for uses outside of those specified in the grant award.  

 

Instructions for: CC-C and CC-IT Support 
 

The Word document that accompanies the CC-C and CC-IT Excel forms are the same.  Use the 

CC-C Word Document for capital construction and information technology projects.  After 

submission to DHE, requesters typically receive comments or questions from DHE.  The 

responses to the questions are expected to be integrated into the revised form before signature 

(not simply answered via email) so that the information is there for the Capital Development 

Committee and the Joint Budget Committee. 
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Section 1:  Summary Information   

 

 All items must be completed as indicated.  Do not leave any rows blank.  Use N/A only if 

appropriate.  Replace empty checkboxes (Ç) with checked boxes as necessary (X) from 

the symbols list. 

 

 Indicate the year out of years for the request year project.  If the project is or will be 

continuation project, multiple years would be affected.  Example:  “Year 2 of 3.” 

 

 With each version of the request, keep the dates submitted to DHE, OSPB, and CDC 

current.  The CDC date is typically the dates on the calendar on which OSPB submits the 

packet to the CDC and JBC.  Please consult OSPB to obtain the date if it is not known. 

 

 Purpose Code.  See Appendix D for a complete list of codes. 

 

 Project Name should be the exact same as the project title on the CC-C or CC-IT Excel 

form.  Please do not use acronyms in the title.  

 

 A previous section of this chapter discussed the 6 month rule.  If a waiver of the six 

month rule is being requested, mark in this section where indicated. 

 

 Double click on the header to enter the agency name and project name.  The Project 

Name should be the exact same as the project title on the CC-C or CC-IT Excel form.  

Please do not use acronyms in the Project Name.  

 

Section 2:  Type of Request   

 

 Due to the multiple types of requests, and the different entities involved according type of 

request, please complete Section 2 of the CC-C Word form. 

 

 Please check all that apply. 

 

 Instructions are provided on the form.  If there are additional questions, please contact 

OSPB. 

 

Section 3: Criteria for Request  

 

 This section is used to specify which of the criteria required in Section 11.4 of this 

chapter is met.  Please mark the criterion(ia) that is met by this request.  Mark all that 

apply. 

 

 Succinctly describe how the criteria is met.  OSPB will use this description to determine 

if the criteria is met (the entire request will not be reviewed).  When OSPB believes 

based on this section that the criteria is met, OSPB will resume review. 

 

 Examples are provided of how a description clarifies that criteria is met for marked items.  

These are examples only and are not actual projects approved for FY10-11 submissions.  

Actual submissions should be concise and use approximately this much text. 
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a. 100% Cash or Federally Funded 

Project 
X 

This project is 100% federal funding from 

the ARRA Brownsfield Redevelopment 

Program 

 

b. Urgent AND Critical Life / Safety 

Project  
X 

The old science building is full of asbestos 

containing materials (ACM) and is no 

longer safe to occupy. The ACMs are 

contained in all sprayed-on acoustical 

ceilings, wall insulation, pipe insulation and 

structural fireproofing. Due to the 

deteriorating condition of the ACMs and 

their direct exposure to the buildings 

occupants and mechanical systems, the 

building has been abandoned. A cost-benefit 

analysis has determined that demolition and 

new construction is more cost effective than 

abatement. Adequate temporary facilities 

for the program cannot be found.  

 

b. Urgent AND Critical Life / Safety 

Project  
X 

The old science building laboratories are 

old, deteriorating and antiquated. New 

procedures and program delivery methods 

are required to meet current research 

standards. The program has been officially 

notified that without the required  corrective 

upgrades that its certification will be 

revoked.  

 

c. Project Originally in HJR 08-1042 X 

This is the E.S. French Renovation 

unfunded project of the Northeastern Junior 

College in HJR 08-1042 and progress has 

not been made due to lack of funds. 

 

d. FY09-10 Project prioritized at “10” 

or higher on CCF, FML, or HUTF 

List 

X 

This project is Digital Trunked Radio 

Buildout which was ranked #7 by OSPB 

December 10, 2009 for FY09-10 but was 

not funded for FY09-10. 

 

e. Continuation Project from Prior 

Appropriation 
X 

The CITA project is a continuation project 

from FY09-10 scheduled for FY10-11 

funding of $10,686,173 

 

f. Statutorily required COP payment 

for capital construction 
X 

This is the annual payment for the CSP II 

certificates of participation. 

 

The institutions of higher education will use criterion 3g for projects that must be reviewed as 

required by DHE instructions but do not meet any other criterion. 
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 Examples are provided of how a description clarifies that criteria is NOT met for marked 

items.  These are examples only and are not actual projects approved for FY10-11 

submissions.  Actual submissions should be concise and use approximately this much 

text. 

 

a.  100% Cash or Federally Funded 

Project 
X 

This project is 75% federal funding but 

requires 25% state match to obtain the 

funds 

 

b.  Urgent AND Critical Life / Safety 

Project  
X 

Concrete is crumbling along the pathway 

to one of the parking garages, but there are 

other pathways available 

 

b. Urgent AND Critical Life / Safety 

Project  
X 

The fans require maintenance 

approximately once per quarter in order to 

ensure adequate air circulation 

 

b. Urgent AND Critical Life / Safety 

Project  
X 

A program at the school is expanding 

therefore additional space is needed. 

 

d. FY09-10 Project prioritized at “10” 

or higher on CCF, FML, or HUTF 

List 

X 

This project is Department Wide Facilities 

Master Plan which was ranked #29 by 

OSPB December 10, 2009 for FY09-10 but 

was not funded for FY09-10. 

 

Section 4:  Brief Summary of FY10-11 Capital Project  

 

This section is meant to be short; a quick place that analysts can go to get the basic 

outline of the request.  Briefly explain the requested project stating exactly what is being 

requested, the purpose, the project dollar amount for the request year, and describe the 

entire time period of the project.  This section should stand on its own as a general, 

succinct, complete summary of the request.  Leave background and supplementary 

information for Section 10.  This section should be three – eight lines of text. 

 

Section 5:  Continuation History 

 

Complete the table if the project has received state capital construction funds in a prior 

fiscal year.  If yes, fill out the project‟s prior phase expenditures in the provided table, by 

fund source.  Bill numbers must be provided for all appropriations at the bottom of the 

table.  If this is not a continuation request, indicate so by checking the box provided. 

 

Section 6:  Objectives 

 

Two rows are provided.  The first row is for projects that encompass more than one fiscal 

year.  The objectives should discuss the project as a whole, crossing the years, and its 

outcomes.  The second row is meant to focus objectives on the request year only and 

should specify exactly what goals will be met in the FY10-11.  These goals should be 

distinct; illustrating the benefit even if out years cannot be funded.  The objectives should 

relate to programmatic needs.  At project completion the institution will confirm 
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attainment of the objectives with the submittal of the final SC 4.1 form. 

 

If the project encompasses a single year, complete only the second row and indicate not 

applicable for the first row by checking the box provided. 

 

Section 7:  Entire Estimated Project Timetable 

 

This table is meant to reflect the annual phases, by fiscal year, as the project crosses fiscal 

years.  The table must show the reviewer the specific steps that will be taken over the 

years to complete the final project.  This table is typically 5-10 rows in length, but may 

be longer.  At a minimum, include the milestones discussed in Section 11.9.  Here is an 

example of a complete Project Timetable for a large project: 

 

Example 

 

7.  ESTIMATED ENTIRE PROJECT TIMETABLE: 

Steps to be Completed Start 

Date(s) 

Completio

n Date(s) 

Yea

r 

(Funded in FY 2008-09) Complete Design for Phase I and II 

construction.  Physical construction in the following units:  

CMHIP LAU (Bldg #137), CMHIFL renovation of the G-2 

wing in H/MSG Bldg. for future patient relocations.  Includes 

A/E contracting and design for the first and second 

Construction Phases 

July 2008 March 

2009 

1 

Design for Phase III construction.  Physical construction in the 

following units:  CMHIP Units 67 and 69 in Bldg. #116.  

CMHIFL Teams 1 and 3 in „E‟ Bldg. 

April 

2009 

February 

2012 2 

Design for Phase IV construction.  Physical construction in: 

CMHIP SLP and F-5 in Bldg. #106.  CMHIFL Unit #5 in E 

Bldg and Team 2 in Bldg. F-2. 

July 2010 February 

2013 3 

Design for Phase V construction.  Physical construction in:  

CMHIP Units 79N and 79S in Bldg. #106.  CMHIFL 

Geriatrics in H/MSG Bldg. and AIS in Bldg. F-3. 

July 2011 March 

2014 4 

Physical construction in:  CMHIP Medical Surgical Unit in 

Bldg. #125 and Treatment areas in Bldg. #131.  CMHIFL 

Children‟s in Bldg. F-1 and Mountain Star in H/MSG Bldg.  

Project close-out. 

July 2012 June 2015 

5 

Equipment Phase.  New furnishings will be installed on each 

patient unit after renovation is complete. 

July 2015 October 

2015 
6 

Commissioning and Testing.  Any commissioning or testing 

required will be accomplished with the unit renovation. 

October 

2015 

February 

2016 
6 

Occupancy.  Each patient unit will be reoccupied after 

renovation is complete. 

March 

2016 

April 2016 
6 
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Section 8:  FY10-11 Specific Timetable 

 

This table is meant to reflect the more specific steps that will occur in the request year 

(FY10-11), by fiscal year, as the project crosses fiscal years.  The table must show the 

reviewer the specific steps that will be taken over the year to complete the final project.  

This table is typically 3-7 rows in length, but may be longer. 

 

8.  FY 2010-11 SPECIFIC TIMETABLE: 

Steps to be Completed Start Date(s) Completion 

Date(s) 

Construct Infill Addition, includes CM/ME Annex April 2009 Dec 2009 

Renovate 2
nd

 floor, includes leveling floor in 3 rooms May 2009 August 2009 

GS Drill Field May 2009 August 2009 

PV System May 2009 August 2009 

Physical Planning Jul 2009 Oct 2009 

Construction Nov 2009 Jul 2010 

Continue Renewal of Building Dec 2009 Dec 2010 

Equipment Aug 2010 Aug 2010 

Occupancy Aug 2010 Aug 2010 

 

Section 9:  Impact 

 

In this tight budget environment, it is particularly important that OSPB and the General 

Assembly is aware of the practical yet actual impact if projects are not funded.  Section 

9.a. should be completed factually, explaining what the agency or institution would do to 

address the problem should the funding not be provided.  The agency or institution 

should describe the construction and/or non-construction options considered that could 

alleviate the problem that prompted this request.  It is important that all alternatives be 

considered.  The true impact of status quo; that is, not funding this request, should be 

explained clearly. 

 

Section 9.b. requires a description of the impact to the State operating budget.  This 

section helps identify if an operating budget request should accompany the capital 

request.  Institutions of higher education do not submit operating budgets, so can reply 

“N/A” to this question, but any non-higher education agency must explain how the 

State‟s operating budget will be affected if space is increased, programs are expanded, or 

programmatic changes are made.  The document should confirm when an operating 

request was or would be submitted.  Capital requests that do not delineate an operating 

impact may not get operating needs funded.  Fund sources should be provided and the 

cost of the first year may be a partial year.  

 

Section 9.c. requires the agency or institution to describe any impact to the planning 

documents that have been completed.  If the request results in a change to planning 

documents, an amendment to the planning document should be submitted simultaneously, 

explaining why.  In that case, this response should refer to the specific attached plan or 

amendment and describe exactly what has changed.  Page number references should be 

included. 

 

 



 
 

31 

Section 10:  Justification 

 

This is the bulk of the request.  This section should fully justify and defend the request.  

This will be the most lengthy section of the request.  Include all necessary detail and 

specific scope of work.  The response should describe how much space is needed, what 

types of rooms or equipment are included and why, and illustrate where on the campus 

building‟s footprint the project will be executed.  This section should explain what is 

wrong with the current situation and why a new or different building or capital 

expenditure is needed.  The department or agency should focus more on why the current 

facilities are insufficient, less on why the current programs are driving change. 

 

Background information, prior appropriations, grants and donations, and agency or board 

approval should be discussed in this section as well. 

 

Typically, this section would be one to two pages in length. 

 

Section 11:  Calculations 

 

In this section, agencies and institutions must describe how the numbers on the CC-C 

Excel form were calculated.  Please enter the information in the right hand column.  Only 

the request year, in this case, FY10-11, needs to be described.  Out years will be 

requested and defined separately. 

 

OSPB will review all budget estimates for appropriateness according to industry 

standards and trends.  If a project contains particularly high costs in a given area such as 

equipment costs, those costs should be listed and justified.  If the following are completed 

on the CC-C Excel form, the calculations for that number must be described in this 

section 

Á Land purchase  

Á Professional services  

Á Construction  

Á List of equipment and furnishings that total to amount CC-C Excel form.  For 

example, if the CC-C Excel form asks for an amount for furnishings, and 

$335,260 is entered, this section would describe that there are 45 cubes at $3,998 

(OSPB Common Policy), 45 computers at $1,230 for $55,350, and $100,000 for 

conference table with 15 chairs.  For large projects, the list can group like types of 

equipment and furnishings to make the list of reasonable length for the request.  

For example, it would not be sufficient to have one amount for furnishings and 

one for equipment.  But for a large project, furnishings could be grouped into 

categories such as carpeting, desks, chairs, window treatments, etc.  A smaller 

project may need to break down the types of chairs so it the extent of the 

furnishings cost is defended.  Equipment and furnishings should not be estimated 

as a rough percentage of project cost. 

Á Art in public places: describe what portions of project apply and calculation used.   

Á Inflation assumptions.   

Á LEED cost assumptions  

Á Describe the assumptions for the Building Maintenance Fund.  OSPB strongly 

recommends that future Controlled Maintenance be funded for the requested 

project by the establishment of a building maintenance fund.  Please describe the 

assumptions for the amount placed into the fund, by year, which should be 
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enough to accrue over fifteen years to avoid state-funded controlled maintenance. 

 

Provide calculations for other numbers as necessary to defend the request amount in the 

rows labeled “other.” 

 

Section 12:  Cash Fund Projections 

 

If the request involves a cash fund source, this section must be fully completed.  If no 

cash funds are involved, please mark the box in the first row. 

 

If the project is being financed, the table must describe the terms of the bond, including 

the length of the bond, the expected interest rate, when the agency plans to go to market, 

and the expected average annual payment. 

 

For each cash fund requested as a source of funds (identify by fund number), please 

indicate the actual FY 2008-09 cash fund balance, the current fund balance, the projected 

FY09-10 cash fund balance, the projected FY10-11 cash fund balance, and the projected 

FY11-12 cash fund balance.  Projected balances must reflect the projected year end 

balance after all other obligations and encumbrances are accounted for.  The agency or 

institution should also describe specifically how revenue accrues to the fund. 

 

All components for each source of cash funds must be completed. 

 

Section 13:  Related Projects 

 

The Capital Development Committee has requested context for all of the projects.  

Members have asked that agencies and institutions list all of the other projects that are 

underway, pending, or capital construction and controlled maintenance requests for 

FY10-11 affecting the agency or institution.  For submissions to OSPB, this list does not 

need to include 100% cash funds projects for institutions of higher education. 

 

For all underway, pending, and FY10-11 requested projects by the agency or institution, 

the year the project was to be started, the project number from the State Controller, the 

name of the project, and Capital Construction Funds appropriated or requested should be 

included.   

 

Section 14:  Program Plan 

 

This section of the document must be used to describe any changes to this project on the 

Program Plan, Master Plan, or Five Year Plan since it latest submission to the Capital 

Development Committee. 

 

Section 15:  Additional Information 

 

Departments and institutions can supplement the request by adding additional 

information if necessary. 
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Five-Year Capital Construction Program (CC-P)/ Governing Board Priority 

Statements 
 

Description of: CC-P 
 

Each institution must submit a CC-P form if it anticipates beginning any state funded capital 

construction project through FY14-15 The form is to alert DHE and other state agencies about 

possible future projects planned within a five-year period and to help ensure continuity among 

project requests. The accuracy of the prior-year appropriations is checked. Project titles, funding 

amounts and phasing, and funding sources on the CC-P form should match those on CC-C forms 

for individual projects. Only projects requesting full or partial  funding shown as state capital 

construction funds or from the Federal Mineral Lease revenues should be included on the CC-P.  

These projects must indicate a governing board priority number on the CC-P.  All cash requests 

are now included on the Two-Year List (CC-LCF form) only.   

 

Along with the CC-P form, each governing board should submit to DHE a statement about the 

relative order of importance of projects proposed for FY10-11, and how those projects relate to 

those planned for the next five years. The statement should also indicate how projects included in 

the five-year plan relate to current facility master plans.  

 

Instructions for: CC-P 
 

The CC-P form should be filled out electronically for new projects for the Request Year and any 

out years.  For the FY10-11 budget cycle, the forms should address FY10-11 to FY14-15.  State 

statutes require institutions to estimate the expected completion date if funding is available for 

each project.  All components of the form should be filled in.  The department or institutions 

name should be clearly delineated, headers should carry onto all pages, and page numbers should 

be included.  All forms must be dated. 

 

Preliminary submissions should project the Governing Boards‟ schedule of capital construction 

projects for five years including the Budget Request year.  For institutions of higher education, 

governing board amendments to the institution's preliminary schedule should be identified in the 

FINAL submission.  Projected costs are in current dollars.  List each project in sequential order 

of importance. 

 

The same project name should match exactly to the CC-C, CC-B, or CC-IT forms.  The facility 

and the institutional program that will occupy the facility upon completion of the project should 

be identified.  If it is a project that benefits the entire campus, write “Campus Wide.”  The total 

project cost is the sum of the prior appropriations and all future costs by funding source.  All 

previous appropriations must match the CC-C, CC-B, and CC-IT forms.  

 

For the Capital Construction Appropriation Phase, designate the appropriation phases in each 

year's estimated project cost. 

Á PP = Physical Planning, which includes architectural and engineering planning and design; 

Á C = Construction, which funds actual construction; 

Á E = Movable Equipment, which equips the completed project for occupancy and use. 

 

The Five-Year Capital Improvement Program Priority Statement should explain, in relation to 

the Institutional Master Plan, the agency‟s, institution's or governing board‟s judgment of the 
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relative programmatic importance among the facilities projected for the ensuing five-year period.  

The statement should also explain the multi-year scheduling of any Phased Construction 

Projects. 

 

Two-Year Capital Construction List of Cash Funded projects (CC-LCF) 
 

Description of: CC-LCF 
 

Each institution must submit a CC-LCF form if it anticipates beginning any 100% cash funded 

capital construction project through FY11-12.  With the passage of SB09-290, DHE is required 

to submit a list of cash funded projects to the CDC to review and approve.  Following the 

approval of the Two-Year list by the CDC and approval of program plans by DHE (where 

applicable) institutions will be permitted to begin construction on cash funded projects as they 

see fit.  The accuracy of the prior-year appropriations is checked. Project titles, funding amounts 

and phasing, and funding sources on the CC-LCF form should match those on CC-C forms for 

individual projects. Only projects with full cash or federal funding should be included on the CC-

LCF.  These projects do not require a governing board priority number.  

 

Instructions for: CC-LCF 
 

The CC-LCF form should be filled out electronically for new 100% cash funded projects for the 

Request Year and any out years.  For the FY10-11 budget cycle, the forms should address FY10-

11 to FY11-12.  State statutes require institutions to estimate the expected completion date if 

funding is available for each project.  All components of the form should be filled in.  The 

department or institutions name should be clearly delineated, headers should carry onto all pages, 

and page numbers should be included.  All forms must be dated. 

 

ü Prepared by is the name of the person preparing the form; include the email address and 

telephone number.  This should be the person whom is to be contacted by DHE should 

there be questions about the form.   

 

ü Institution Name is the name of institution in which the project is to be constructed.  

Unlike prior versions of the CC-P form, this is not a drop down menu. 

 

ü Project Title is the name of the project that must be used throughout on all documents 

submitted to CCHE and the Office of the State Architect. 

 

ü Purpose Code is the purpose code from Appendix C of this manual that best describes 

the project in the judgment of the institution. 

 

ü Gross Square Feet is the amount of GSF added by any new construction or expansion. 

 

ü Funding Source can include: 

o “CF” is Cash Funds. Cash Funds are those funds derived from fees, tuition, 

other earmarked funds, grants, donations, damage awards, transfers of funds from 

other state departments, revenues from designated enterprise functions (student 

housing and dining, bookstore, student union, etc.), and from sales of university-

owned property (where specific provisions exist to not require the funds to revert  

to the General Fund).   
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o “FF” is Federal Funds. Any funds received directly from the federal 

government; includes categorical grants or block grants not necessarily available 

for uses outside of those specified in the grant award.  

 

ü Project Type is a drop down menu.  Select the most applicable description from “New 

Construction”, “Renovation”, or “Renovation and Expansion.” 

 

ü Project Category is a drop down menu.  Select the most applicable description and 

appropriate section of Statute.  “Academic” facilities are core to the role and mission of a 

college/university.  “Auxiliary” facilities are not core to the role and mission, and 

typically have dedicated funding sources (i.e. residence halls, recreation centers, etc). 

 

ü Funding Method is a drop down menu.  Select the most applicable description of the 

source of the funds.  This can include: 

o Appropriated Fee is a fee that fits the criteria for an “Academic and Academic 

Facility Fee” in the annual Long Bill. 

o Gift/Donation 

o Grant 
o Non-Appropriated Fee is a fee that is based on use (i.e. parking fee, recreation 

center fee, or residence hall rent, etc.) 

o Tuition 

o Other 

 

ü Intercept Project is a drop down menu.  Select the most applicable description and 

section of Statute.  Will with project be funded in whole or in part using funds subject to 

the Higher Education Intercept Act (SB08-245) and subject to C.R.S. 23-1-106 (10)? 

 

ü Est. Start Date is when the project is expected to initiate and encumber expenses. 

 

ü Est. Completion Date is when the structure will have occupancy. 

 

ü Additional Approvals Required is a drop down menu.  Select the most applicable 

description from: 

o None - Non-Intercept project – a project subject to C.R.S 23-1-106 (9) 

o None - Intercept project with all approvals – a project subject to C.R.S 23-1-

106 (10) that has already had the program plan approved by DHE and has been on 

a prior CC-LCF list that was approved by the CDC and JBC 

o  CDC and JBC – a project subject to C.R.S 23-1-106 (10) that has already had 

the program plan approved by DHE 

o DHE, CDC, and JBC – a project subject to C.R.S 23-1-106 (10) that has not yet 

had the program plan approved by DHE 

 

ü DHE Approval is a drop down menu.  Select the most applicable description from: 

o Pending – a project subject to C.R.S 23-1-106 (10) that has submitted the 

Program Plan for DHE review but has not yet been approved or rejected. 

o No – a project subject to C.R.S 23-1-106 (10) that has had its Program Plan 

refused by DHE. 

o Yes – a project subject to C.R.S 23-1-106 (10) that has had its Program Plan 

approved by DHE 
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o N/A – a project subject to C.R.S 23-1-106 (9) that does not require DHE Program 

Plan review. 

 

ü Explanation of funds is where in 2-3 sentences the funding source is elaborated upon. 

 

Supplemental Appropriations (CC-B) 
 

Description of: CC-B 
 

Institutions submit CC-B forms to adjust previous year(s) appropriations or to use funds realized 

in a prior fiscal year. In rare cases, supplemental appropriations can be used to make funds 

available when the General Assembly is not in session. The CC-B forms are checked to 

determine their necessity. A requested increase in state funds must come out of other state-

funded projects an institution has in progress. If an institution intends to use cash funds, it must 

indicate on the form that the additional funds are on hand. Requesting a time extension for 

spending or encumbering state funds (CCF) or cash spending authority is also considered a 

supplemental appropriation and requires that the institution complete a CC-B form along with a 

written explanation of: 1) Why the extension is needed; 2) What dollar amount the project has 

already encumbered; 3) What dollar amount has been expended on the project; 4) How long will 

an extension be required for; 5) What elements of the project have been completed; and 6) What 

needs to be done in order to complete the project.  

 

Every form submitted for the supplemental packet should be dated.  It should be clear which 

forms are for the adjusted project and which a complementary and show the original project.The 

new CC-B form will provided by DHE and OSPB during the summer of 2008. 

 

Supplemental forms are submitted to DHE by September 19, 2008.  OSPB submits supplemental 

requests to the CDC on December 10, 2008 and copies the Joint Budget Committee staff. 

 

Instructions for: CC-B 
 
Some supplemental requests are 1331s, which are supplementals that are emergencies submitted 

when the General Assembly is not in session.  Emergency requests are allowed under the 

provisions of HB 98-1331.  The HB 98-1331 process has been used to address both emergency 

issues as well as to correct technical errors.  This process should be used to address those issues 

that cannot wait to be addressed through the standard supplemental process.  1331 supplemental 

capital construction requests, regardless of funding source, are limited to emergency situations.   

 

An emergency supplemental request requires the same documentation as a regular supplemental 

request (i.e., a CC-B form with addenda).  If the amount of an emergency supplemental changes, 

in should be corrected in a regular supplemental submission as a revised request, rather than a 

new incremental supplemental.  

 

Institutions of higher education will submit first to the Department of Higher Education; DHE 

will, in turn submit the request to OSPB.  OSPB will submit the approved version to the Capital 

Development Committee and the Joint Budget Committee. 

 

The CC-B form must be entirely filled out in order to be considered.  The form must include a 

written explanation of why the dollars or spending authority is needed, what dollar amount the 
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project has already encumbered, what dollar amount has been expended on the project, how long 

will an extension be required for (if applicable), what elements of the project have been 

completed, and what needs to be done in order to complete the project.  

 

Every form submitted for the supplemental packet should be dated.  It should be clear which 

forms are for the adjusted project and which are attachments to show the original project.   

 

Forms for regular supplementals are due to OSPB by November 3, 2009.  OSPB submits 

supplemental requests to the CDC on December 10, 2009 and copies the Joint Budget 

Committee staff.  Emergency supplementals are due to OSPB four weeks prior the Committee 

hearing (the earlier of either the CDC or JBC meeting).  If for an institution of higher education, 

they must be submitted before that date, approved by DHE, and submitted to OSPB four weeks 

before the meeting.  OSPB will, in turn, submit the approved and signed request to the CDC and 

JBC two weeks prior to the meeting. 

 

Supplemental requests must meet one of the following criteria for FY09-10: 

 

Á 100% Cash or Federally Funded Project 

Á Urgent AND Critical Life or Safety Project  

Á Statutorily required COP payment for capital construction 

Á Technical correction 

Á Project requires DHE approval for program review but does not meet FY09-10 supplemental 

criteria for submission to the CDC. 

 

Each supplemental pack should include: 

 

Á A New Supplemental CC-B or CC-IT-B Excel Form 

Á A CC-B Word Document form 

Á If the supplemental involves revising a prior request, attach a copy of the prior CC-C or/and 

CC-IT form from the original request to the CDC.  Be sure to specify "Original" at the top in 

bold letters with the original date submitted to the CDC. 

 

Governing Board Annual Report on Cash-Funded Projects 
 

The governing boards of institutions will annually submit to DHE a Cash-Funded Projects 

Capital Construction Report.  This report is due beginning September 1, 2010, and every year 

thereafter, and should include a list of all 100% cash-funded projects from the prior fiscal year‟s 

CC-LCF form that have commenced.  The report will detail: the estimated cost at the time of 

initialization, the method of funding, and the schedule for project completion. 
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Appendix A: 

CCHE Statutory Authority for Capital Construction 
 

Most of DHE‟s statutory authority for review of capital construction projects comes from the 

Colorado Revised Statutes (C.R.S.) 23-1-106- Duties and powers of the commission with respect 

to capital construction and long-range planning. In italics in parentheses following each 

subsection is information about where to find information about it in this manual, DHE policies, 

or elsewhere.  The statute included below has not yet been updated for the changes from SB09-

290:  

 

(1) It is declared to be the policy of the general assembly not to authorize or to acquire sites or 

initiate any program or activity requiring capital construction for state-supported institutions of 

higher education unless approved by the commission. (See sections in this manual on capital 

project reviews.) 

 

(2) The commission shall, after consultation with the appropriate governing boards of the state-

supported institutions of higher education and the appropriate state administrative agencies, have 

authority to prescribe uniform policies, procedures, and standards of space utilization for the 

development and approval of capital construction programs by institutions. (See DHE Policy 

Section III, Part F ï Space Utilization Guidelines). 

 

(3) The commission shall review and approve master planning and program planning for all 

capital construction projects of institutions of higher education on state-owned or state-controlled 

land, regardless of the source of funds, and no capital construction shall commence except in 

accordance with an approved master plan, program plan, and physical plan. (See sections in this 

manual on capital construction project reviews; also DHE Policy III, Part D - Guidelines for 

Long- Range Facilities/Infrastructure Planning Guidelines.) 

 

(4) The commission shall ensure conformity of facilities master planning with approved 

educational master plans and facility program plans with approved facilities master plans. (See 

sections in this manual on capital construction project reviews.) 

 

(5)(a) The commission shall approve plans for any capital construction project at any institution, 

including a community college, regardless of the source of funds; except that the commission 

need not approve plans for any capital construction project at a local district college or area 

vocational school or for any capital construction project described in subsection (9) or (10) of 

this section. (See sections in this manual on capital construction project reviews and on SB 01-

209 projects.) 
 

(b) The commission may except from the requirements for program and physical planning any 

project that shall require less than two million dollars of state moneys. (See section in this 

manual on program plan waivers.) 

 

(6) The commission shall request, annually, from the governing board a five-year projection of 

capital development projects. Such projection shall include the estimated cost, the method of 

funding, a schedule for project completion, and the governing board-approved priority for each 

project. The commission shall determine whether a proposed project is consistent with role and 

mission and master planning of the institution and conforms to standards recommended by the 

commission. (See instructions for the Five-Year Capital Construction Plan in this manual.) 
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(7)(a) The commission annually shall establish a unified five-year capital improvements program 

coordinated with education plans and shall transmit to the office of state planning and budgeting, 

the governor, and the general assembly, consistent with the executive budget timetable, a 

recommended priority of funding of capital construction projects for the system of public higher 

education. The commission shall annually transmit the recommended priority of funding of 

capital construction projects to the capital development committee no later than November 1 of 

each year. (See section in this manual on DHE prioritization of state-funded projects.) 

 

(b) Except as provided in subsection (5) of this section, it is the policy of the general assembly to 

appropriate funds only for projects approved by the commission. 

 

(8) Any acquisition or utilization of real property by a state-supported institution of higher 

education which is conditional upon or requires expenditures of state-controlled funds or federal 

funds shall be subject to the approval of the commission, whether acquisition is by lease, lease-

purchase, purchase, gift, or otherwise. (See capital construction definition section in this manual. 

If contemplating submitting a new or renewed lease, contact Margot Plotz of the DHE staff, 

Margot.Plotz@dhe.state.co.us , for an electronic copy of the latest lease application form or get 

a copy of the most current lease application form from the DHE website:  

http://www.state.co.us/cche/policies/capitalassets/index.html.  

 

(9)(a) The commission shall review and approve any plan for a capital construction project that 

is estimated to require total expenditures exceeding two million dollars and that is to be 

constructed, operated, and maintained solely from student fees, auxiliary facility funds, wholly 

endowed gifts and bequests, research building revolving funds, or a combination of such sources, 

as provided in sections 23-5-102, 23-5-103, 23-5-112, 23-20-124, 23-31-129, and 23-41-117 and 

section 24-75-303 (3), C.R.S. Any such plan for a capital construction project that is estimated to 

require total expenditures of two million dollars or less shall not be subject to review or approval 

by the commission. (See sections in this manual on SB 01-209 projects.) 

 

(b) Upon approval of a plan for a capital construction project pursuant to paragraph (a) of this 

subsection (9), the commission shall submit such plan to the capital development committee. The 

capital development committee shall make a recommendation regarding the project to the joint 

budget committee. Following receipt of the recommendation, the joint budget committee shall 

refer its recommendation regarding the project, with written comments, to the commission. (See 

section in this manual on SB92-202 reviews.) 

 

(c) The commission, the capital development committee, and the joint budget committee shall by 

agreement adopt procedures governing the capital development committee and joint budget 

committee review of projects subject to this subsection (9) and subsection (10) of this section, 

which agreement shall provide that, whenever possible, the capital development committee shall 

submit recommendations to the joint budget committee and the joint budget committee shall 

submit recommendations to the commission within thirty days after each committee receives the 

information prescribed in the agreement as necessary for its review. (See section in this manual 

on SB92-202 reviews.) 

 

(10) (a) The commission shall review and approve any plan for a capital construction project that 

is estimated to require total expenditures exceeding two million dollars and that is to be 

constructed solely from cash funds held by the institution other than those funds specified in 

paragraph (a) of subsection (9) of this section and operated and maintained from such cash funds 

or from state moneys appropriated for such purpose, or both. Any plan for any such capital 

mailto:Margot.Plotz@dhe.state.co.us
http://www.state.co.us/cche/policies/capitalassets/index.html
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construction project that is estimated to require total expenditures of two million dollars or less 

shall not be subject to review or approval by the commission. (See sections in this manual on 

cash-funded project reviews and SB01-209 projects.) 

 

(b) Upon approval of a plan for a capital construction project pursuant to paragraph (a) of this 

subsection (10), the commission shall submit such plan to the capital development committee. 

The capital development committee shall make a recommendation regarding the project to the 

joint budget committee. Following receipt of the recommendation, the joint budget committee 

shall refer its recommendation regarding the project, with written comments, to the commission. 

 

(11) Each institution shall submit to the commission on or before September 1 of each year a list 

and description of each project for which an expenditure was made during the immediately 

preceding fiscal year that was not subject to review by the commission pursuant to subsections 

(9) and (10) of this section. The commission shall submit a compilation of such projects to the 

capital development committee on or before December 1 of each year. (See section in this 

manual on SB01-209 projects.) 
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Appendix B: 

Capital Construction and Controlled Maintenance Definitions 
 

A project qualifies for DHE capital construction review and inclusion in the capital construction 

budget if it meets the criteria set out below as set forth in C.R.S. 24-30-1301. Also below are 

definitions of capital renewals (operating budget) or controlled maintenance (Office of the State 

Architect). 

 

A. Capital Construction includes: 

 

 Purchase of land, regardless of value. 

 Purchase, construction, or demolition of buildings or other physical facilities, including 

utilities, or remodeling or renovation of existing buildings or other physical facilities to 

make physical changes necessitated by changes in the program.  Changes in the program 

may also incorporate the need to meet standards required by applicable codes; to improve 

energy conservation; to save costs for facility staffing, operations, or maintenance; or to 

improve appearance.  

 Site improvements or development (landscaping, upgraded utilities, signage etc.) 

 Purchase or installation of the fixed and moveable equipment necessary for the operation 

of new, remodeled, or renovated buildings and other physical facilities and for the 

conduct of programs initially housed therein upon completion of the new construction, 

renovation or remodeling. 

 Purchase of services from architects, engineers and other consultants to prepare plans, 

program documents, life-cycle cost studies, energy analyses and other studies associated 

with any capital construction project and to supervise construction or execution of such 

capital construction projects. 

 Any item of instructional or scientific equipment if the cost exceeds $50,000. 

 Information technology if the cost exceeds $500,000.  (See section on information 

technology on the next page for a list of institutions that may request state funding for 

information technology projects that total less than $500,000.) 

 Preliminary planning including initial review of proposed projects for a) conformity with 

long-range development plans; b) technical and economic feasibility of the project; c) 

preparation of outline plans and specifications; or d) preparation of preliminary cost 

estimates. 

 

Capital construction projects are classified as major (total cost is more than $2 million) or 

minor (total project cost is above capital renewal limits but $2 million or less). 

 

The following expenses are NOT capital construction budget requests: 

 

 Printing, publishing, photocopying, and other similar costs related to project 

administration; 

 Postage, certified mailings, long-distance telephone charges, etc. 

 Employee compensation or reimbursement for time performing project-related work 

regardless of the work performed; 

 Reimbursement of “in-town” expenses such as food, fuel, etc. 

 Travel and lodging expenses directly related to project management; 

 Renting or leasing temporary space for people and equipment to accommodate 

construction projects; these costs must be paid from operating funds. 
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Information technology projects are capital construction projects if they meet the 

following criteria: 

 

 They total $500,000 or more in the request year and the majority of the components has a 

useful life of at least five years. 

 Personal computer replacement or maintenance is not included in the information 

technology request (unless as a component of a much larger institutional computer 

systems upgrade). 

 Contract personal services and other non-capital items requested as capital construction 

are integral components of a request. 

 

Based on a Memorandum of Understanding with the Joint Budget Committee, Capital 

Development Committee, and the Office of State Planning and Budgeting, information 

technology projects costing LESS THAN $500,000 may be capital construction for the 

following institutions and entities: 

 

 Community College of Aurora 

 Lamar Community College 

 Morgan Community College 

 Northeastern Junior College 

 Pueblo Community College 

 Otero Community College 

 Trinidad State Junior College 

 Adams State College 

 Western State College 

 Colorado Historical Society 

 Division of Private Occupational Schools 

 

B. Capital Renewal can be funded from a department‟s operating budget.  It includes operating 

expenses such as: 

 

 Equipment, meaning motor trucks designated over three-quarters of one ton, tractors, 

trailers, snowmobiles, boats, machinery, reference books, office furniture, file cabinets, 

typewriters, adding and calculating machines, and other business machines, having a 

useful lifetime of one year or more, or other items, including, but not limited to, tools, 

implements, and instruments, which may be used continuously without material change 

in physical condition, costing more than $100 and less than $50,000. 

 

 Alterations and replacements, meaning major and extensive repair, remodeling, or 

alteration of buildings, the replacement thereof, or the replacement and renewal of the 

plumbing, wiring, heating, and air conditioning systems therein, costing less than 

$50,000. 

 

 New structures, meaning the construction of new buildings where the cost will be less 

than $50,000, including the value of materials and labor, either state-supplied or supplied 

by contract. 

 

 Non-structural improvements to land, meaning the grading, leveling, drainage, and 

landscaping thereof and the construction of roadways, fences, ditches, and 
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sanitary and storm sewers, where the cost will be less than $50,000. 

 

 OSPB, in consultation with the Office of the State Architect, will review on a case by 

case basis, if needed, to confirm that "Capital Renewal" does not include those things 

defined as capital construction by section 24-75-301, C.R.S. 

 

C. Capital Renewal projects (building or infrastructure) are Controlled Maintenance projects 

where the total project dollar amount of a single phased, single site project or any phase of an 

integrated, single site project is in excess of $2 million dollars.  These project requests should 

be "maintenance driven" projects and not "program driven" as per capital construction 

projects.   

 

D. Controlled Maintenance includes: 

 

 Projects more than $15,000, corrective repairs, code compliance, energy conservation, or 

replacement used for existing state-owned, general-funded buildings. 

 

 Other physical facilities, including, but not limited to, utilities and site improvements, 

which are suitable for the retention and use for at least five years. 

 

 Replacement and repair of the fixed equipment necessary for the operation of such 

utilities, when such work is not funded in an agency's operating budget to be 

accomplished by the agency's physical plant staff. 

 

Controlled Maintenance does NOT include: 

 

 Corrective repairs or replacement when such work is funded in an agency's operating 

budget to be accomplished by the agency's physical plant staff. 

 

 Repair and replacement of fixed and movable equipment necessary for the conduct of 

programs (such repairs are funded as capital renewal). 

 

 Repairs for rented or leased facilities, or facilities maintained by a self-liquidating 

property fund. 

 

 Minor maintenance projects may not be accumulated to create a controlled maintenance 

project. 

 

Capital construction projects arise out of an agency's need to create, expand, relocate, or alter a 

program due to growth, advances in technology or changes in methods or program delivery. 

Requests addressing physical space requirements needed to accommodate particular functions, 

such as those traditionally included in facility programs, would constitute a “program-driven" 

request, and therefore, be considered a capital construction request. 

 

E. A Continuation Project is one that has had an appropriation in recent years or is requested 

with funding over multiple fiscal years.  A Continuation Project is one that was included as 

the out-year funding from a prior request.  A Continuation Project must have been included 

in a prior CC-C request that was funded for the initial year. 

 

This is an example of a Continuation Project, where “Year 2” is the continuation: 
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CC-C:  CAPITAL CONSTRUCTION REQUEST FOR FY 2009-10 

PROJECT COSTS AND APPROVAL COVER SHEET 

Project Title: Geosciences Building State Controller Project No. 

Department/Institution

:  University of Colorado Boulder Strategic Plan Objective(s): 

Program:  Dept. Approval by:  

Priority Number:   4  CCHE Approval: 

  

Total Project 

Costs Current Request Year 2 Request 

Total Budget 

Request  $59,500,000 $8,489,661 $51,010,339 

Source of Funds    

CCFE $35,700,000 $5,093,797 $30,606,203 

CF $- $- $- 

CFE $23,800,000 $3,395,865 $20,404,135 

FF $- $- $- 

 

 

F. A Non-continuation Project is one that can stand alone and may not necessarily require 

additional appropriations to complete.  An individual project may also be a stand alone 

project that will require distinct phased appropriations for professional services, construction, 

and equipment.  In these cases, CC-C forms should be submitted in each year the project 

requests an appropriation.  For example, a new state-funded building may require enough 

time in the design phase that it would be appropriate to request professional services 

appropriations in year one of the project and construction and equipment funding in 

subsequent years.  Also, a four-phase addition to a building could be submitted as four 

individual projects if each addition could be completed separately as a stand alone project.  

 

This is an example of a Non-continuation Project: 
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CC-C:  CAPITAL CONSTRUCTION REQUEST FOR FY 2009-10 

PROJECT COSTS AND APPROVAL COVER SHEET 

Project Title: IT Disaster Recovery System  State Controller Project No. 

Department/Institution

:  Department of Corrections Strategic Plan Objective(s): 

Program: Information Systems Subprogram Dept. Approval by:  

Priority Number:   6 OSPB Approval: 

  

Total Project 

Costs Current Request Year 2 Request 

Total Budget 

Request  

$782,250 $782,250 

$0 

Source of Funds    

CCFE $782,250 $782,250 $0 

CF $0 $0 $0 

CFE $0 $0 $0 

FF $0 $0 $0 
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Appendix C: 

Department and Agency Codes 

DEPARTMENT AGENCY 

DEPARTMENT  CODE CODE 

 

Administration ADM ADM 

Agriculture AGR AGR 

Corrections COR COR 

Education EDU EDU 

Health HLT HLT 

Higher Education HED HED 

CU-Boulder HED CUB 

CU-Colorado Springs HED CUS 

CU-Denver HED CUD 

Health Sciences Center HED HSC 

Colorado State University HED CSU 

Fort Lewis College HED FLC 

University of Southern Colorado HED USC 

Experiment Station HED EXP 

Cooperative Extension HED CEX 

Forest Service HED SFS 

Veterinary Medicine HED VTM 

Colorado School of Mines HED CSM 

University of Northern Colorado HED UNC 

Adams State College HED ASC 

Mesa State College HED MSC 

Western State College HED WSC 

Arapahoe Community College HED ACC 

Colorado Northwestern Community College HED CNC 

Aurora Community College HED AUR 

Front Range Community College HED FRC 

Red Rocks Community College HED RRC 

Lamar Community College HED LCC 

Morgan Community College HED MCC 

Northeastern Junior College HED NJC 

Otero Junior College HED OJC 

Pikes Peak Community College HED PPC 

Pueblo Community College HED PCC 

Trinidad State Junior College HED TJC 

Auraria Higher Education Center HED AHC 

Historical Society HED HST 

Human Services DHS DHS 

Judicial JUD JUD 

Labor and Employment LAB LAB 

Local Affairs LOC LOC 

Military Affairs MIL MIL 

Natural Resources NAT NAT 

Public Safety DPS DPS 

Regulatory Agencies REG REG 

Revenue REV REV 

Transportation CDOT CDO
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Appendix D: 

Capital Assets Purpose Codes 
 

Preference will be given to those projects which provide the most efficient use of state resources including but not limited to: innovative solutions to space 

needs, co-location of programs resulting in space and program efficiencies, and operating cost reductions. 

 
A.  State Financial Obligations  (1) Certificates of Participation (2)Other 

  

 

B.  Continuation Projects Final 

Phase 

(1) Continuation Projects 

 Final Phase 

 

   

 

C.  State Wide Priorities (1) Statewide High Priorities 

(determined by OSPB/CCHE) 

 

   

 

D.  Controlled Maintenance (1) Level 1 

 Life Safety 

(2) Level 2 

 Program Disruptions 

 

(3) Level 3 

 Deterioration 

 

 

E.  Continuation Projects  (1) Continuation Projects 

 Not Final Phase 

(2) Continuation Projects  

 A&E funding only 

 

  

 

F.  New Projects 

      Current Program Needs 

 Solutions to Existing 

Deficiencies  

(1) Statutory Requirements Mandates  

 those projects, which are directed by 

court order or reduce the state's legal 

liability. 

 

(2) Renovation/ 

 Replacement of Existing 

 Space/Equipment  

 

a. significant cost-savings or cost avoidance 

 

b. increased level of service 

 

(3) Facility 

Infrastructure 

Improvements 

 

(4) Technology 

Infrastructure 

Improvements 

(5) Construction of New Building or 

Expanded Space 

 

a. significant cost-savings or cost 

avoidance 

 

b. increased level of service 

 

 

G Immediate Future 

Program  Needs — 

Solutions to Growing 

Deficiencies  

(1)  Mandates 

 those projects, which are directed by 

court order or reduce the state's legal 

liability. 

(2) Renovation / Replacement of 

Existing Space / Equipment 

(3)  Construction of 

New Building or 

Expanded Space 

to Consolidate 

Programs from 

Obsolete and 

Congested Space 

(4) Facility Infrastructure Improvements 

 

(5) Technology Infrastructure 

Improvements 
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Appendix E: 

COFRS Higher Education Financial Reporting System Program 

and Fund Codes 
 

HIGHER EDUCATION FEEDER AGENCY COFRS CHART OF ACCOUNTS   11/2002 

AGENCY CODES FUND CODES 
 

Department of Higher Education G GOVERNMENTAL FUNDS 

 

Colorado Commission on Higher Education 

(CCHE) 

GAA General Fund-Unrestricted 

 

100 

Colorado Council on the Arts GBA Regular Capital Construction 

 

461 

Colorado Student Loan Program (CSLP) GDA HIGHER EDUCATION FUNDS** 
 

Private Occupational School Division GPA Current Unrestricted – Nonexempt 310 

Colorado Student Obligation Bond Authority  GRA Current Unrestricted - Exempt  311 

UNIVERSITY OF COLORADO Auxiliary Self-Funded Enterprises – 

Exempt 

320 

University of Colorado Board of  Regents GFA Other Auxiliary Fund – Exempt 

(Optional) 

321 

University of Colorado – Boulder GFB Other Auxiliary Fund – Exempt 

(Optional) 

322 

University of Colorado - Colorado Springs GFC Other Auxiliary Fund - Exempt  323 

University of Colorado – Denver GFD Research Building Revolving Fund  23-

31-129 (CSU only) 

324 

University of Colorado - Health Sciences Center GFE 

COLORADO STATE UNIVERSITY SYSTEM 
 

Other Auxiliary Fund – Exempt 325 

CSU System Board of Governors GGA Auxiliary Self-Funded Nonenterprise – 

Exempt (began 7/1/01) 

326 

Colorado State University GGB CPPS Revolving Fund - Exempt  327 

University of Southern Colorado GGJ Internal Service Funds – Exempt 

(began 7/1/01) 

328 

Auxiliary Self-Funded - Nonexempt  329 

STATE COLLEGES IN COLORADO Current Restricted -  Exempt  
 

330 

  Current Restricted -  Nonexempt  331 

Adams State College GYA* Children‟s Health Plan 26-17-108 

(UCHSC only) 

332 

Mesa State College GZA* Fitzsimons Trust Fund (UCHSC only) 333 

Western State College GWA* Wildlife Emergency Fund (CSU only) 334 

  Loan Fund – Exempt 
 

340 

COLORADO COMMUNITY COLLEGES 

SYSTEM (CCCS) 

GJA Endowment Fund – Exempt 
 

350 

Arapahoe Community College GJB Plant Fund – Exempt 
 

371 
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HIGHER EDUCATION FEEDER AGENCY COFRS CHART OF ACCOUNTS   11/2002 

AGENCY CODES FUND CODES 
 

Community College of Aurora GJC Plant Fund – Nonexempt 
 

375 

Community College of Denver GJD HE Agency Fund – Exempt 
 

380 

Front Range Community College GJE Financial Presentation – Exempt (began 

7/1/01) 

399 

Lamar Community College 
 

GJF  

Lowry HEAT Center  

 

GJP 

Morgan Community College 
 

GJG 

Northeastern Junior College 

 

GJR 

Colorado Northwestern Community College 

 

GJT 

Otero Junior College 
 

GJH 

Pikes Peak Community College 
 

GJJ 

Pueblo Community College 
 

GJK 

Red Rocks Community College 
 

GJL 

Trinidad State Junior College 
 

GJM 

UNIVERSITY OF NORTHERN 

COLORADO 
 

GKA 

COLORADO SCHOOL OF MINES 
 

GLA 

AURARIA HIGHER EDUCATION 

CENTER 
 

GMA 

FORT LEWIS COLLEGE 

 

GSA 

METROPOLITAN STATE COLLEGE OF 

DENVER 

 

GTA 

*Effective 7/01/2004 

** The following funds are no longer in use 

as of 7/1/01: 372, 373, 374, 376, 377 
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Appendix F: 

Memorandum of Understanding between State Controller’s Office 

and Capital Development Committee Six-Month Rule 
 

Enforcement of C.R.S. 24-30-1404, as revised April 2001 
 

C.R.S. 24-30-1404(7) requires agencies to execute a contract and encumber funds for any 

professional services, as defined by C.R.S. 24-30-1404(6), related to a capital construction or 

controlled maintenance project within six months of the date the appropriation becomes law.  For 

projects when no professional service contract is required, a contract for the project must be 

entered into within this same six-month time frame.  This Memorandum of Understanding 

(MOU) between the State Controller's Office (SCO) and the Capital Development Committee 

(CDC) defines the process to be used by departments or institutions to comply with the 

requirements of the statute.   

 

Construction Projects with professional service contracts 

 

These are typically large building projects that require significant up-front design work. 

 
ü Compliance with the six-month rule requires all architecture/engineering services contracts or any 

other significant professional services contracts related to the design of the project, identified in 

the project plan, be executed and encumbered within the six-month date. The department 

controller or institution chief financial officer (CF0) and project manager will certify compliance 

to the SCO. 

-or- 

ü The project plan may contain an amount for professional services, proposed by the department or 

institution and agreed to by the CDC, to be encumbered by the six-month date that is less than the 

architectural/engineering services contracts or other significant professional services contracts 

related to the design of the project, identified in the project plan. The project plan must also 

include justification for the proposed amount.  The CDC will communicate the approved 

encumbrance amount to the SCO as a waiver recommendation under C.R.S. 24-30-1404(7).  The 

SCO will issue the waiver letter to the department or institution. If the department or institution 

cannot encumber the CDC-approved amount by the six-month date, it must submit a new waiver 

request or revert the project funds. 

 

Alternatively, the department or institution that cannot encumber all of the professional services 

may follow the normal waiver request process when the problem is identified. 

 

Construction Projects without professional services contracts 

 

These are typically maintenance or repair projects, which may be at one location or spread over 

many locations.  However, no professional service contracts are required to be obtained for the 

project to commence, or professional services are provided from non-capital construction 

sources. 
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Compliance with the six-month rule will be met with an encumbrance, by the six-month date, for 

the total amount of the project, identified in the project plan.   The department controller or 

institution CFO and project manager will certify compliance to the SCO. 

-or- 

The project plan may contain a project amount, proposed by the department or institution and 

agreed to by the CDC, to be encumbered by the six-month date that is less than the full amount 

of the project identified in the project plan. The CDC will communicate the approved 

encumbrance amount to the SCO as a waiver recommendation under C.R.S. 24-30-1404(7).  The 

SCO will issue the waiver letter to the department or institution. If the department or institution 

cannot encumber this amount by the six-month date, it must submit a new waiver request or 

revert the project funds. 

 

Non-Construction Projects – IT or Equipment Purchases: 

 

Compliance with the six-month rule will be met with an encumbrance, by the six-month date, for 

the full amount of the project identified in the project plan. The department controller or 

institution CFO and project manager will certify compliance to the SCO. 

-or- 

The project plan may contain a project amount, proposed by the department or institution and 

agreed to by the CDC, to be encumbered by the six-month date that is less than the full amount 

of the project as identified in the project plan. The CDC will communicate the approved 

encumbrance amount to the SCO as a waiver recommendation under C.R.S. 24-30-1404(7). The 

SCO will issue the waiver letter to the department or institution. If the department or institution 

cannot encumber this amount by the six-month date, it must submit a new waiver request or 

revert the project funds. 

 

Other Issues 

 

ü Projects with multiple phases. 

 

The six-month rule requirement is generally monitored for compliance in the first phase 

of a project. If subsequent phases of a project are dependent on the first phase, once 

compliance is met in the first phase of the project, additional phases do not have a six-

month rule requirement. If multiple phases of a project are designed as stand-alone 

projects, each phase or the project will be required to meet the six-month rule. 

 

ü Project Plans 

 

The Office of State Planning and Budgeting (OSPB), Colorado Commission on Higher 

Education (CCHE), and State Buildings Programs are responsible for monitoring 

spending on capital construction or controlled maintenance projects to determine the 

department or institution has complied with the intent of the project plan. 
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Appendix G: 

Special Instructions for Higher Education Information Technology 

Program Plans 
 

 

The technology program plans should follow the outline below.   

 

Planning Linkages 

 

1. Master Plan Linkage – Identify systems, objectives, measures, linked to institutional 

master plan. 

 

2. Technology Master Plan – If no plan has been developed, include earliest date that a plan 

might be produced, then establish: 

 

ü The title, date, and approval authority for the plan. 

 

ü Context and phasing of proposed project (i.e., prior projects that provide the 

necessary infrastructure for this project, and what subsequent projects will in turn 

rely on this project as infrastructure and how this is documented. 

 

Project Details 

 

1. Problem 

 

ü Describe the problem or opportunity to be addressed. 

 

ü Who are the beneficiaries of the project?  What is the need that must be met?  

What usage levels are anticipated? 

 

2. Requirements, Mission and Technical.  Describe the requirements for the proposed 

project from both the mission critical and technical perspective. 

 

3. Alternatives.  Identify alternatives examined to solve problem.  Explain why chosen 

alternative was selected. 

 

4. Outcomes, Expected Results 

 

ü Describe the expected, visible outcome, change, or result and quantify its value in 

specific terms. 

 

ü Justify the project in terms of practical, quantifiable, major benefits to accrue. 

 

5. Project Description.  Describe the “what, who, when, why, and how.”
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6. Technical Feasibility and Sound Technology.  Describe and defend the technological 

feasibility of the project, how it uses existing, current, proven technology creatively and 

indicate the foreseeable life-span of the technology. 

 

Project Management.  Management personnel, accountability, timeline, milestones, resources, 

and contingencies in completing the proposed project.  Describe project management systems to 

be used in monitoring progress and planning for contingencies. 

 

Alignment with State and DHE Initiatives.  Describe and document how the project is aligned 

with each State and DHE initiative: (provide description for those that apply, otherwise indicate, 

“Not Applicable”): 

 

1. DHE 

 

a) Provides full access to campus networks 

b) Provides access to modern computers and software 

c) Ensures minimum Internet access to faculty, students, and administration 

d) Provides network support to accommodate demand 

e) Provides for technology-enhanced classrooms and labs 

f) Provides for training and development to ensure proficient use of information 

technology 

g) Provides for electronic student services 

h) Supports efficient use of information for administrative workflow processing, 

decision-making, and reporting both within the institution and with DHE 

i) Provides digital library resources 

j) Provides systems to support outreach 

k) Supports distance learning to increase student access to instruction 

l) Promotes the coordination of distance learning development within governing 

board system and within institution 

m) Supports the workforce needs of Colorado employers 

n) Other 

 

2. STATE 

 

a) Makes use of the Multi-use Network 

b) Makes use of the Beanpole Fund 

c) Streamlines service to the beneficiaries 

d) Implements cutting-edge technologies 

e) Transforms the institution by implementing uses of the Internet for e-commerce 

and new management efficiencies 

f) Replaces costly, cumbersome procedures with paperless, on-line methods 

g) Builds on Colorado‟s world-recognized leadership in the development of 

telecommunications technology 

h) Other 

 


